


Assistance ID No. 
Activity: 

Reporting Period: 
Project Period: 

SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

SAUGET AREA 1 SITE 

V995693-01-8 
EE/CA for Sites G, H, I, L, M, N and Creek Segments A, B, C, D, E, F 
RI/FS for Groundwater 
FFY01,Q1 Q2 
05/01/99-07/31/01 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Field sampling activities started in September 1999 and are complete. A UAO and subsequent 
construction design report for removal of sediments in Dead Creek and a RCRA/TSCA landfill 
have required extensive review by Illinois EPA RCRA program staff and the project attorney. 
On November 27, 2000 Illinois EPA provided comments to USEPA on Solutia's response to 
comments. 

On January 31, 2001 Illinois EPA provided comments to USEPA on the human health risk 
assessment, the ecological risk assessment, the leachate treatability test, and the data report. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 

TASKS 

Enforcement Support 

Oversight Assistance During 
Site Investigations 

Review and Comment on 
Draft EE/CA and RI/FS 

Review and Comment on 
Proposed Plan and Action 
Memorandum/Record of 
Decision Support 

Community Relations 
Support 

SCHEDULED START 

05/01/99 

05/15/99 

12/01/99 

03/01/00 

05/01/99 

COMPLETION DATE 

ongoing 

ongoing 

EE/CA due 03/09/01 
RI/FS due 04/09/01 

scheduled start is delayed 

ongoing 



# 

Project Management Support 05/01/99 ongoing 

Percentage of Activity Completed: Seventy Percent 

Percentage of Activity Scheduled To Be Completed: None 

Explanation of Significant Scheduling Differences: Field sampling activities were 
delayed pending review and approval of the support sampling plan which results in all 
subsequent field activities and data reports also being delayed. 

IV. PROJECT BUDGET 

TASKS 

Technical and 
Enforcement , 
Assistance 

TOTAL AWARD 

$55,765 

EXPENDITURES 
THIS QUARTER 

$12,869 Ql 
$12,213 Q2 

EXPENDITURES 
TO DATE 

$76,647 
$(20,882) 

Personal Service Charges through February 2001. 

Time and Funds Remaining: Four months and $0 fiinds remaining. 

Estimated Time and Funds Needed To Complete Required Work: Due to delayed start 
of field sampling activities, completion of subsequent project tasks requires additional time. 
Funding is not adequate to complete all remaining tasks. Additional funding has been requested 
and received for the Illinois EPA's review of the containment cell being designed for the Dead 
Creek sediment removal action. 
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^^^^°'''% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

I X\l7Z ? 77 WEST JACKSON BOULEVARD 
%. ,r^^ CHICAGO, IL 60604-3590 

DEC 1 3 70110 

REPLY TO THE ATTENTION OF: 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biannual Report [Site Assessment] dated 
December 4, 2000, for the Illinois Environmental Protection Agency [lEPA] Cooperative 
Agreement. 

After reviewing the report, USEPA found there were no major concerns. Your 1999 biannual 
report submittal has been accepted and approved by U.S. EPA. 

If you have any questions or comments feel free to contact me at [312] 886-6139. 

Sincerely, 

Romona R. Smith 
Illinois Project Officer 

cc: J. Griffin, lEPA 

Recycled/Recyclable>Printed with Vegetable Oil Based Inks on 100% Recycled Paper (40% Postconsumer) 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: December 13, 2000 

SUBJ: Review of lEPA Biannual Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin 
Site Asssessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the Superfund Activity for 
which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB December 29, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

SAM'S RESPONSE: 

\ X 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM^SIGNATURE: ^ JZ /^^^ o A h / / / ^ - . ^ , DATE: ^Nl^/cc) 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA'S 
R E P O R T FOR YOUR R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford [CA# V005989-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 

Site Name: Southeast Rockford Groundwater Contamination 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2001, First Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Forwarded U.S. EPA copies of the Operable Unit 3 ("0U3") Feasibility Study 
("FS") which Camp Dresser and McKee ("CDM") completed late in the fourth 
quarter of the 2000 federal fiscal year (September 5, 2000) 

2. CDM completed the database containing information on sites throughout U.S. 
that have used catalytic oxidation in treating soils contaminated with chlorinated 
VOCs. Illinois EPA completed additional research on the subject as well as on 
Low Temperature Thermal Desorption of soils contaminated with chlorinated 
VOCs. 

3. Briefed Illinois EPA Director on proposed plan on December 19, 2000. 
4. Briefed Bill Muno and representatives from Department of Justice on the 

proposed plan on February 2, 2001. 
5. Continued work on fact sheets for the project. A fact sheet for each area of 

concern (i.e. Areas 4, 7, 9/10, and 11) for both the Remedial Investigation and 
Feasibility Study was developed. Additionally, a fact sheet for two of the 
proposed technologies was developed. All fact sheets were forwarded to U.S. 
EPA project manager and U.S. EPA community relations staff. 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

Illinois EPA will request additional time and funding (approximately $150,000) to 
complete the project. 

III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 85% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 15% 



EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: As expected, 
significant effort has been required to complete fact sheets and briefing material for the 
proposed plan. In addition, recent political pressure may extend the time required to 
reach project completion. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$1,111,171 

Est. Expenditures 
9/30/00-04/01/01 

$123,891 

Est. Expenditures 
to 9/30/00 

$1,150,572 

TOTAL OPERABLE UNIT 3 RI/FS: $1,150,572 

ACTUAL TIME AND FUNDS REMAINING: 4 months and no funding is remaining. 
ESTIMATED TIME AND FUNDS NEEDED: 5 months and $150,000. 

PLANNED FUNDING INCREASE REQUESTS; $150,000 

Prepared by: /^^xAJglt: ANLM^^^^^^ 

Approved by: ^ . ^ ^ ^ ^ ^ ^ ^ - ^ ^ j 

Date: o s f c \ /o \ 

Date: 
/ / = / 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF lEPA'S 
R E P O R T FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford [CA# V005989-01 ] 
RPM'S RESPONSE: 

f ^ X I ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE:^oJ^^J: I^J^ .'^^^cC^Scf DATE:^\(tLi \L, ^ZOOl 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: December 13, 2000 

SUBJ: Review of lEPA Biannual Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin 
Site Asssessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the Superfund Activity for 
which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB December 29, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

SAM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



n 

© ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 
(217)782-6760 

December 4, 2000 

Ms. Romona R. Smith Mail Code 5HSM- J9 

Illinois Project Manager 
Emergency & Remedial Action Branch 
U.S. Environmental Protection Agency 
Region V 
77 West Jackson 
Chicago, Illinois 60604 

Ms. Smith, 

Please find enclosed a copy of the Illinois CERCLA Site Assessment Program Report that 
covers the time period of October 1, 1999 through September 31, 2000. Pursuant the 
suggestions of Ms. Jeanne Griffin, this report has documented the Illinois Environmental 
Protection Agency's Site Assessment Programs total site assessment accomplishment for 
Federal Fiscal Year 2000. 

The progress reporting sections of this document are self-explanatory and should require 
no additional explanation. The expense report sections of the semi-annual report will be 
forwarded under separate cover when it has been developed. 

Site Assessment activities performed in federal fiscal year 2000 continue the program 
philosophy of a balanced approach to CERCLA site evaluation, and are reflected by 
significant accomplishments in the areas of traditional investigations and site hazard 
ranking, time critical removal coordinations, brownfield assessments, Pre-Cerclis Screening 
actions, and the most recent RCRA Handler evaluations. 

I thank you for your cooperation, and as always, should you have any question or comments 
regarding the information contained within this report, please feel free to contact me at the 

ive referenced telephone number. 

I J 
L^Thomas Crause 

Manager, Site Assessment Unit 
Federaal Site Remediation Section 
Division of Remediation Management 
Illinois Environmental Protection Agency 

GEORGE H . RYAN, GOVERNOR 

PRINTED O N RECYCLED PAPER 



SECOND SEMI-ANNUAL 2000 TABLE 1 
PROGRESS REPORT 

STATE Illinois 

Activity 

Pre-CERCLIS Screening 

Integrated 
>~ Assessments 

Site Team 
Prioritizations 

Expanded Site 
Inspections 

HRS Packages 

Redevelopment 
Assessments 

Removal 
J ^ Coordination 

Abbreviated PA 

FOR PERIOD ENDING 9/00 

Number 
Planned 

4 

2 

0 

2 

1 

4 

10 

0 

Number 
Submitted 

4 

3 

0 

6 

0 

4 

12 

33 

Number 
Underway 

2 

2 

0 

4 

2 

2 

3 

6 

Productivity 
Measure 
(Planned -

Submitted) 

0 

-1 

0 

-4 

1 

0 

-2 

-33 

Cumulative to Date 

Number 
Planned 

12 

36 

58 

20 

8 

31 

57 

0 

Number 
Submitted 

10 

32 

57 

24 

4 

25 

58 

33 

Number 
Underway 

2 

2 

4 

4 

2 

2 

3 

6 

Productivity 
Measure 
(Planned -
Submitted) 

2 

4 

1 

0 

4 

6 

-1 

-33 

Percent 
On Target 

83.4 

88.9 

98.3 

120 

50 

80.6 

101.7 

100 

Targeted 
in the CA 

4 

2 

0 

2 

1 

4 

10 

0 

Remaining 
to be 

Complete 

2 

4 

0 

0 

4 

6 

0 

0 

1. "Number Planned" designates the number o number of lAs, FSIPs, and ESIs targeted in the CA for completion during the quarter 

2. "Number Submitted" designates the number he number of lAs, FSIPs, and ESIs that were submitted to the Region during or up to the last day of the quarter. 

3. "Productivity Measure" indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number 
planned. 

4. "Percent on Target" indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and 
multiplying by 100. 

5. "Targeted in the CA" indicates the total number of PAs, f lAs, FSIPs, or ESIs planned for completion in the Cooperative Agreement. 

6. "Remaining to be Completed" is the total number of PAs, SI of lAs, FSIPs, or ESIs in the CA that need to be completed. It is detemiined by subtracting the cumulative submitted from t from the 
targeted accomplishments. 



SECOND SEMIANNUAL 2000 TABLE 2a 
INTEGRATED ASSESSMENT DISPOSITION 

Site Name 

SPORTSMAN PARK 0507817 
DIXON-JOHNSON 0507785 
KENNY MORRISON 0002457190 

TOTAL 

Average Hours Per Site 

Total Direc 
Personnel 
Hours/Site 

Site Desposition 

Referred 
for ESI 

HIGH 

No Further 
Action 

NFA 
NFA 

JO^ . - ' i • - ' -

Other 

^ ^ ^ & f ? f t 

1. "Personnel" refers only to those staff people who were ng the I A. 
2. A site may be entered in more than one category under Site Disposition. 
3. Indicate level of priority for a site referred for an ESI with one of the following initials. 

H = High M = M L = Low 
4. Place an asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

RCRA = Entire facility is active and is referred to RCRA program for further action (48 
RAD = All hazardous materials are radioactive materials excluded from CERCLA con 

(Sec. 101 (22) of CERCLA and 48 FR 40661). 



SECOND SEMI-ANNUAL 2000 

C 

TABLE 2b 

SITE TEAM EVALUATION PRIORITIZATIONS 

Site Name 

NONE PLANNED 
FOR REPORTING PERIOD 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Disposit ion 

Referred for 
HRS Scoring 

No Further 
Act ion 

Other 

• 
1. "Personnel" refers only to those staff people who were directly involved in preparing the SL 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) m this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas, natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 
(Sec. 101(14) of CERCLA). 

ER = All or a portion of the site has been referred for emergency response. 
OTHER = Indicate other dispositions with a footoote. 



SECOND SEMI-ANNUAL 2000 TABLE 2c 
EXPANDED SITE INSPECTION DISPOSITIONS 

Site Name 

CIRCLE SMELTING 050231976 
LENNON WALLPAPER 984779759 
1 & M CANAL 98478507 
ESTECH GENERAL CHEM 099213498 
INSTAFOAM 0439129 
MARENGO AUTO SALVAGE 113854160 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Referred for 
HRS Scoring 

HIGH 

HIGH 
HIGH 
HIGH 

No Further 
Action 

NFA 

NFA 

Other 

REMOVA 

1. "Persotmel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas, natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 



SECOND SEMI-ANNUAL 2000 TABLE 2D 
TIME CRITICAL REMOVAL COORDINATION 

Site Name 

Jepscor 
Riverdale Chemical 
Rawleigh Complex 
South-Central Terminal 
Canton C.I.C. 
Skokie Valley Asphalt 
Quality Cleaners 
Sauget Culvert Replacement 
Sauget Area 2, Site Q 
Mobile & Ohio Railyard 
Former Greenberg Salvage Yard 
Carbo-Graphics 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Removal 
Completed 

No 
No 
Yes 
Yes 
Yes 
No 
Yes 
Yes 
Yes 
No 
No 
No 

Other 

- : 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2000 TABLE 2E 
REDEVELOPMENT ASSESSMENT DISPOSITION 

Site Name 

W.T. RAWLEIGH 0000000034 
FORD HEIGHTS 0000000035 
ELDORADO MAN 0000000032 
TRI-CENTRAL TER 0000000037 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

YES 
YES 
YES 
YES 

Report 
Prepared 

YES 
YES 
YES 
YES 

Property 
Developed 

NO 
NO 
NO 
NO 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scormg using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2000 TABLE 2F 
PRE-CERCLIS SCREENING ACTION 

Site Name 

GALENA MINE #2 
HEGLER ZINC COMPANY 
WHITE & BREWER LANDFILL 
PETERSBURG MUNI #2 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

YES 
YES 
YES 
YES 

' - ' 1 , ' . . ; - »' 

' "y ^ '• 

Report 
Prepared 

YES 
YES 
YES 
YES 

CERCLIS 
RECOMMENDATION 

YES 
YES 
NO 
NO 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no fiirther action has been recommended. 



SECOND SEMI-ANNUAL 2000 TABLE 2G 
ABBREVIATED PRELIMINARY ASSESSMENTS 

Site Name 

AMOCO OIL OFFICE 006272629 
CHEMISPHERE STORAGE 180014839 
CHICAGO CARE INC 043905504 
GATEWAY PETROLEUM 092358548 
CARLISLE SYNTEC 980503304 
GARDNER-DENVER COP 000814772 
BARKER CHEMICAL 180014722 
FLINT INK CORP 006537245 
BETZ DEARBORN INC 009722281 
FEDERAL MOGUL 070686282 
FAB-RITE METAL PROD 001837517 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

" 

CERCLIS 
RECOMMENDATION 

NO 
NO 
YES 
YES 
YES 
YES 
NO 
NO 
NO 
NO 
NO 

^^M^;.^ - f i ' ^ tTr ^1i*r-„n: 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2000 TABLE 2G 
ABBREVIATED PRELIMINARY ASSESSMENTS 

Site Name 

ATWOOD VACUUM MACH 
COMMONWEALTH EDISON 
FISHER-CALO CHEMICAL 
COMMONWEALTH EDISON 
COMMONWEALTH EDISON 
CHEMISPHERE STORAGE 
DRAWN METAL PRODUCTS 
AMERICA OTR 
COMMONWEALTH EDISON 
ELECTRONIC CIRCUITS ASS 

005163035 
000806505 
025022930 
060862810 
000803643 
072344542 
000768671 

04336449 
010217156 

005132915 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

CERCLIS 
RECOMMENDATION 

NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (•) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2000 TABLE 2G 
ABBREVIATED PRELIMINARY ASSESSMENTS 

Site Name 

ANACONDA-ERICSON 
ELECTRONIC SUPPORT SYS 
CLIFFS CONTAINER 
AMSTED INDUSTRIES 
CLIMATE CONTROL INC 
CELLOFILM CORP 
COMMONWEALTH EDISON 
COMMONWEALTH EDISON 
ELKWOOD PLATING 
ANCHOR GL^SS CONTAINER 
BENSTON INDUSTRIES 
EKCO HOUSEWARES 

06240660 

00076848 
01027828 
98241933 
07443230 

00066548 
00080652 
0051261 

98058973 

0744183 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

lilies 

Report 
Prepared 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

* J^l*? * ^ " -

CERCLIS 
RECOMMENDATION 
YES 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 

- ° * ."'' 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered m more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
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REPLY TO THE ATTEMI ION OF" 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received and reviewed your Superftind Block Grant Biannual Report dated October 31, 2000, 
for the Illinois Environmental Protection Agency [lEPA] Cooperative Agreement. 

After reviewing the report, U.S. EPA has the following comments regarding your submittal: 

1] . SITE ASSESSMENT: As referenced in my letter dated June S, 2000, regarding 
USEPA not receiving the Site Assessment portion of your quarterly report. In 
that letter I questioned when I could expect to receive lEPA's Site Assessment 
portion of the report. Please note, that as of today, I have not received a response 
to the above referenced letter, nor did lEPA submit a current Site Assessment 
Report with this October 3 T' Biannual Report. 

Therefore, I will also have to consider this report incomplete. I f this matter needs 
to be discussed in further details, I am willing to set up a conference call with both 
Agency's to discuss any issues and items of concern regarding this matter. 

2] PARSON'S CASKET HARDWARE: The schedule for groundwater study is 
way off and lEPA has not updated the information in this report. 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 50% Recycled Paper (20% Posii:.vi:;iiiMer) 



USEPA is requesting that lEPA respond to this letter 21 days from the date above. If you have 
any questions or comments feel free to contact me at [312] 886-6139. 

Sincerely, 

Romona R. Smith 
Illinois Project Officer 

cc: J. Griffin, lEPA 
J. Peterson, lEPA 
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J u n e 2 7 , 2001 

REPLY TO THE ATTENTION OF. 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received a£nd reviewed your Superfund Block Grant Biannual Report dated May 1,2001, for 
the Illinois Environmental Protection Agency [lEPA] Cooperative Agreement. 

Afler reviewing your report, U.S. EPA has the follovving comments: 

1] SITE ASSESSMENT: The Site Assessment comments will be made separately. 
This report is dated for June 12, 2001, and a response will be sent later. 

2] BYRON SALVAGE YARD: Please note that you request for a three [3] month 
extension to wrap up the ROD concurrence process. Will lEPA be included in 
reviewing technical deliverables during the RD/RA? If so, the extension should 
be longer. If lEPA does want an extension, please prepare the necessary 
correspondence to U.S. EPA indicating that an extension is required and the 
length of time needed. 

3] ADMINISTRATIVE: U.S. EPA Superfund Program has been given a schedule 
for processing fiscal year 2002 year-end awards. We have been asked to have all 
recipients who will need no-cost time extension to request them now for those 
cooperative agreements that are going to expire by the end of the fiscal year. 
Please let me know you funding needs for fiscal year 2002. What will need to be 
funded, and what needs to be extended? 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 
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USEPA is requesting that lEPA respond to this letter 21 days from the date above. If you have 
any questions or comments feel free to contact me at [312] 886-6139. 

Romona R. Smith 
Illinois Project Officer 

.'::'>Mf̂ 0-H :̂ 



June 27, 2001 

SM - 5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biannual Report dated May 1, 2001, for 
the Illinois Enviroimiental Protection Agency [lEPA] Cooperative Agreement. 

After reviewing your report, U.S. EPA has the following comments: 

1] SITE ASSESSMENT: The Site Assessment comments will be made separately. 
This report is dated for June 12, 2001, and a response will be sent later. 

2] BYRON SALVAGE YARD: Please note that you request for a three [3] month 
extension to wrap up the ROD concurrence process. Will lEPA be included in 
reviewing technical deliverables during the RD/RA? If so, the extension should 
be longer. If lEPA does want an extension, please prepare the necessary 
correspondence to U.S. EPA indicating that an extension is required and the 
length of time needed. 

3] ADMINISTRATIVE: U.S. EPA Superfimd Program has been given a schedule 
for processing fiscal year 2002 year-end awards. We have been asked to have all 
recipients who will need no-cost time extension to request them now for those 
cooperative agreements that are going to expire by the end of the fiscal year. 
Please let me know you fianding needs for fiscal year 2002. What will need to be 
funded, and what needs to be extended? 
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USEPA is requesting that lEPA respond to this letter 21 days from the date above. If you have 
any questions or comments feel free to contact me at [312] 886-6139. 

Sincerely, 

Romona R. Smith 
Illinois Project Officer 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage Yard [CA# V005947-01 ] 
RPM'S RESPONSE: 

[ v ^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: •^W^>,(SWC" DATE: <ll^{ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS COPY OF lEPA'S 
REPORT FOR YOUR R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [CA# V005989-01] 
RPM'S RESPONSE: 

\ { j ^ / \ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE •.im. DATE:V7-?/^ ( 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) Is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the slte[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or Items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson Casket [RD/RA] [CA# V005989-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 
_ ^ 
[ [ / ] I have the following comments on the report(s). [Please see my attached 

comments on the report(s)]. 

Y f -^ ' /^ZK^^^^^<^—> UMI c: <^ l2^ I U ( 
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RPM SITE: 

Jon, Peterson 
Peterson 
Bradley 

r6m Short 
Dave Seely 
R^ecca Prey 

^ \ V Q McAteer 
RU&seW Hart 

' ^ t e v e Padovani 
"^^l^ti Mankowski 
-^Brid Bradley 

Parson's Casket 
Jennison-Wright 
Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 
Ottawa Radiation Areas 
ML Ind./Taracorp 

No report was included for the following sites: 
Scott Hansen Lenz Oil 
Tim Prediville Blackwell Forest Preserve 
Jon Peterson lllada Energy 



THOMAS SHORT To: ROMONA SMITH/R5/USEPA/US@EPA 
0^5/21/2001 OR-15 ^^- Sandra,bron@epa.state.il.us 
AM Subject: lEPA Semi Annual CA Progress Report • Byron 
AM 

Ramona, 

Something occurred to me after I sent back the CA progress report approval. The request only 
asks for 3 more months to wrap up the ROD concurrence process. But I assume lEPA will want to 
be included in reviewing technical deliverables during RD/RA. This being the case, The extension 
should be for at least a couple of years. They seem to enough money to carry them for a while so 
money's probably not an issue • time is. 

Thomas Short 
US EPA, Region 5 
77 West Jackson Blvd. 
Chicago, IL 60604 
(312) 353-8826 
(312)886-4071 -fax 
short.thomas@epa.gov 

mailto:bron@epa.state.il.us
mailto:short.thomas@epa.gov


THOMAS SHORT 

05/21/2001 10:54 
AM 

To: ROMONA SMITH/R5/USEPA/US@EPA 
cc: 

Subject: Re: I EPA Semi Annual CA Progress Report - Byron 

Hi Romona, 

Below is Sandy's response to my earlier email. They plan on participating during RD/RA so we 
should probably kickout the CA performance period. 

Thomas Short 
US EPA, Region 5 
77 West Jackson Blvd. 
Chicago, IL 60604 
(312) 353-8826 
(312)886-4071 -fax 
short.thomas@epa.gov 

Forwarded by THOMAS SH0RT/R5/USEPA/US on 05/21/01 10:53 AM 

Sandra Bron 
<Sandra.Bron@epa.st 
ate.il.us> 

05/21/01 09:41 AM 

To: THOMAS SH0RT/R5/USEPA/US@EPA 
cc: 

Subject: Re: I EPA Semi Annual CA Progress Report • Byron 

Tom, 
Thanks- I agree we will probably want to review technical deliverables during 
RD/RA. 
Sandy 

> » <Short.Thomas@epamail.epa.gov> 05/21/01 08:15AM > » 
Ramona, 

Something occurred to me after I sent back the CA progress report approval. 
The request only asks for 3 more months to wrap up the ROD concurrence 
process. But I assume lEPA will want to be included in reviewing 
technical deliverables during RD/RA. This being the case, The extension 
should be for at least a couple of years. They seem to enough money to 
carry them for a while so money's probably not an issue - time is. 

Thomas Short 
US EPA, Region 5 
77 West Jackson Blvd. 
Chicago, IL 60604 
(312) 353-8826 
(312) 886-4071 - fax 
short.thomas@epa.gov 

mailto:short.thomas@epa.gov
mailto:Sandra.Bron@epa.st
mailto:Short.Thomas@epamail.epa.gov
mailto:short.thomas@epa.gov


o o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation [CA# V995475-01] 
RPM'S RESPONSE: 

[ ^ ] Report(s) is accurate and acceptable as written. "S««. A/ofe. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: 
-7 

DATE: *SJf5lc( 

A/o-ft-v *6wA'\.0A.C, A j ( i f t_ •+l<»^f •+V-C, do)rK. ^ c/^k^Si<iy^ 

A/fo i^ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me P L E A S E KEEP THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [WCKC] [CA# V995414-01] 
RPM'S RESPONSE: 

[ ) s 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: [uS^a<^ 4 " ^ DATE: 5 / (5^ /^ ( 

2 -



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me PLEASE KEEP THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric [CA# V005989-01 ] 
RPM'S RESPONSE: 

0 \ / N I Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

^^Z^^ RPM'S SIGNATURE: , > 0 ^ V / ^ g ^ ^ - ^ ^ DATE i/a^ 



n o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of I EPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike McAteer 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
R E P O R T FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sauget [CA# V995693-01] 
RPM'S RESPONSE: 

[ V 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: ^ ^ - ^ V ^ ^ ^ s K — DATE: ^ ^ l ^ - ^ O l 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock [CA# V005947-01] r 
RPM'S RESPONSE: 

f / X J I Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: fi^U /V.JL ^ DATE:_i /£!^ 



f 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS C O P Y OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA# V005947-01] 
RPM'S RESPONSE: 

f V j 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: ' Vv^JL / 'x,^,.,J^i, DATE: <^/"^V^] 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

May 15, 2001 

Review of lEPA Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [CA# V995693-01] 
RPM'S RESPONSE: 

[ [ / ^ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S S I G N A T U R E : _ V ^ 2 v ^ ^ ^ ^ ^ - ^ ^ - - ^ J DATE: f/^</y 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike McAteer 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you-
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sauget [CA# V995693-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [CA# V995693-01 ] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 

2 -



Superfund Cooperative Agreement 
Middle Of Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
Remedial Design 
Middle ofYearFFY 2001 

The Remedial Design for the site remedy is now underway under this agreement, but has not 
progressed substantially. The Cooperative Agreement for the EE/CA portion of this site expired 
on December 31, 1999. The costs shown below reflect the costs for the Remedial Design portion 
of the project. 

PROJECT SCHEDULE: 

As this project is early in the design stage, the schedule has not yet been established. A detailed 
schedule will be available by the End Of Year reporting time. 

CURRENT COST BREAKDOWN: 

Because of the early stage in the design process, only $39,085.00 has been spent of the 
$364,228.00 allocated for this project. The costs accrued are entirely for Illinois EPA personnel 
and its contractor for purpose of generating the Remedial Design Workplan and early stages of 
design. A total of $18,745 was expended in the design of the NAPL and soil remedies in the first 
half of FFY 2001. A-4etailed breakdown of costs will be available at the time of the next report. 

Prepared by: 1— 

Approved by: 

Date 

Date 

7- . lQ^O/ 

t7 - ^ / ' ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS C O P Y OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric [CA# V005989-01 ] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 

- 2 
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LaSalle 1&2 1/4-2001 

State Saperfand Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-U & LTRA 

Reporting Period: FY-Ol, Q-1 & 2 

Work Accomplished During Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of the 
piezometric sur&ce to insure maintenance of the zone of collection; continued sampling of on & 
off site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; receive executed amendntent to CA for collection system 
enhancement & SVE construction; task order given to oversight engineer to start design of 
collection system enhancements, SVE systems, and phyto-rem additions to R.A.; continue 
discussions with suppliers of anti-sealant additives to reduce pump and pipe scaling problems; 
continued discussion with over-sight engineer relative to groundwater collection system 
enhancements; and continued support of interaction of City of LaSalle, Region V - ORG and 
Illinois EPA Division of Legal Council ("DLC") relative to City of LaSalle's interest in obtaining 
Prospective Purchasers Agreement and ultimate acquisition of site for use as park, this issue may 
be muted by the apparent purchase of the tax lien on the property by a private citizen, one on site 
meeting was held during 4th 1/4 FY-2000 with this citizen to advise him of the projects 
implications after he bought the tax lien, no fiirther contact, question if purchaser of lien received 
title to property. 

Phase n RA activity consisted hearing in the Illinois Court of Claims held on the bond and 
insurance portions of the claims, no ruling as yet received; discovery depositions completed by 
both parties to the claims (Illinois EPA and ThermoCor) and initiated preparation of simunary 
motions and "opinion" witness selection started; limited document preparation relative to State 
Remedial Action Closeout Report; samples under anafysis by the Illinois State Geological Survey 
for clay mineral characterization as part of defense preparation for the technical / engineering 
properties portion of the claims; some limited community relations activities associated with past 
TDU operations, on-site work, and off- site activity; 

Problems And Delays Encountered This Period: excessive processing tin^ and non-
responsiveness of Region V relative to the groundwater enhancement & SVE construction CA 
amendment in previous reporting period likely to delay construction start beyond reasonable 
window of season for this calender year. 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
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from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. Begin discussions with 
Illinois EPA management as to recourse due to inq>act of delay in CA amendment execution and 
10 year fimding limit on LARA projects. 

Project Schedule; 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Congjletion Date 

(month/year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: Phase H RA-100%, LTRA - 50% 

Percentage Of Activity Actually Completed: Phase n RA-99%, LTRA - 50% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
• The following cost data are current through 1st 1/4-00, e3q)enditures data through 2nd 1/4 FY-
00 are not currentiy available and will be transmitted at lEPA's earliest opportunity 

Task/Deliverable 

Phase-U RA 

Pending Change 
Orders 

Groundwater 
LTRA 

CA Approved 
Budget Amount 

33.1 million 

6.0 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
This Quarter 

40.1 thousand 

70.1 thousand 

Estimate Ejqjend 
To Date 

31.4 million 

1.9 million 

Total RI: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

48 Months and $39,563,705 
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LaSalle 1&2 1/4-2001 

Actual Time And Funds Remaining (Use Best Estimate On Fnnds): 

48 Months and $5,669,158 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared by: /^::3^x>^*^a=/^$' '^i»^;;^ Date: V ~ 3 ^ ' ^ / 

Approved by: ^ , ^ ^ ^ . ^ - ^ ^ ^ ^ / ^ g i ^ D a t e : ^ / y r / ^ ^ 

Attachment: LTRA Contractor Cost Reports for 1st & 2nd 1/4 FY 01 will be forwarded under 
separate cover. No Phase II R.A. Contractor Cost reports processed this quarter 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage Yard [CA# V005947-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 

- 2 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 1/01 CA #: V005947-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 3/31/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Worked on 
concurrence with U.S. EPA's Record of Decision for groundwater 
remediation. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $626 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $7 0,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and $53,561 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months 
and same funding. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Extension request to meet with 
ROD concurrence. 

PREPARED BYI^ 

APPROVED BY: 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget informafion, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF lEPA'S 
R E P O R T FOR YOUR R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [CKC] [CA# V995414-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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RPM SITE: 

Jon Peterson 
Jon Peterson 
Brad Bradley 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike McAteer 
Russell Hart 
Steve Padovani 

Parson's Casket 
Jennison-Wright 
Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 

No report was included for the following sites: 
Scott Hansen Lenz Oil 
Tim Prediville Blackwell Forest Preserve 
Matt Mankowski Ottawa Radiation Areas 
Brad Bradley NL Ind./Taracorp 
Jon Peterson lllada Energy 



^ H B k ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

^ H l ^ ^ 1021 NORTH GRAND AVENUE EAST, P.O. 

THOMAS V. 

217/782-6761 

May 1,2001 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: Romona Smith 
Illinois Project Officer 

Dear Romona: 

Box 19276, SPRINGFIELD, ILLINOIS 62794-9276 

SKINNER, DIRECTOR 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all 
review. 

the cooperative agreements for your 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G. Ayers, Manager 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

GEORGE H . RYAN , GOVERNOR 

PRINTED O N RECYCLED PAPER 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 

217/782-6761 

May 1,2001 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: Romona Smith 
Illinois Project Officer 

Dear Romona: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G. Ayers, Manager 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

GEORGE H . RYAN, GOVERNOR 

PRI.S 'TFD r i N RFCYCLFn P A P F K 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 10/1/009-3/31/2001 

The Yearend Meeting was held in Chicago on January 29-30. All Region V states 
attended along with most USEPA Superfund management. The willingness of 
states to list new NPL sites and prepare HRS packages was discussed at length. 
Bill Muno indicated it was a priority for each state to list new NPL sites periodically 
and that funding would be linked to these activities. lEPA is supporting NPL listing 
initiatives and has received the governor's approval to list two new NPL sites 
during the last year. Bill Muno also discussed a new "Off the NPL Initiative" which 
would allow states and USEPA to manage NPL caliber sites like NPL sites without 
the formal listing process. The states were divided on their approval of this 
initiative although lEPA has had success with this approach. 

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, lEPA are 
participating in the national Subpart O Workgroup. This workgroup will revise 
these regulations to allow the Block Grant to become available to all states and 
will simplify these regulations to make cooperative agreement applications easier. 
The workgroup has had weekly conference calls for the last year and plans to 
meet in Denver in May to finalize the regulation. 

lEPA has committed to do the Southeast Rockford ROD by the end of the fiscal 
year. Congressional pressure has caused the ROD to slip by three months, but 
both USEPA and I EPA are closely working together to complete the ROD by 
October 1. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title 

Basic Geology 
Environmental Indicators 
Samples Analysis 
Risk Training 
XRF Training 
Ecological Risk Training 
Management Training 

# Attendees 

3 
1 
1 
3 
2 
3 
3 

The following chart lists the expenditures for Core activities during this period. 



09-Apr-OI 

FYOl CERCLA CORE DRAWDOWN 

PERS. SERVICES 
FRINGES 
CONTRACTUAL 
TRAVEL 
COMMODmES 
EC 'ENT 
Q l . 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREV EXP. 
1,366,826 

406,619 
152,229 
70,936 
6,381 

36,700 

2,039,690 

678,283 

2,717,973 

OCT 
37,775 
12,939 

140 

50,854 

19,834 

70,688 

NOV 
30,329 
10,476 

799 
1,469 

108 

43,180 

15,959 

59,139 

DEC 
30,349 
10,411 
2,818 
1,328 

286 
230 

45,422 

15,941 

61,364 

JAN 
33,271 
11,441 
11,625 

704 

10,020 

67,060 

17,487 

84,547 

FEB 
29,584 
10,308 
4,025 

847 
72 

44,837 

15,602 

60,439 

MAR 

4,881 
172 
45 

1,170 

6,268 

0 

6,268 

APR 

0 

0 

0 

MAY 

0 

0 

0 

JUNE 

0 

0 

0 

JULY 

0 

0 

0 

AUG 

0 

0 

0 

SEPT 

0 

0 

0 

OCT 

0 

0 

0 

TOTAL 
1,528,134 

462,194 
176,517 
75,455 
6,893 

48,119 
0 

2,297,313 

763,106 

3,060,419 

AWARD 
1,323,185 
'- 456,709 
< 487,561 
' 117,377 
r 18,962 
^ 58,362 

335,200 

2,797,356 

'-513,678 

3,311,034 

PROJ.TOT. 
1,735,224 

534,353 
226,700 
95,900 
11,300 
76,200 

0 

2,679,677 

872,320 

3,551,997 

BALANCE 
-412,039 
-77,644 
260,861 

21,477 
7,662 

-17,838 
335,200 

117,679 

-358,642 

-240,963 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 10/1/009-3/31/2001 

The Yearend Meeting was held in Chicago on January 29-30. All Region V states 
attended along with most USEPA Superfund management. The willingness of 
states to list new NPL sites and prepare HRS packages was discussed at length. 
Bill Muno indicated it was a priority for each state to list new NPL sites periodically 
and that funding would be linked to these activities. lEPA is supporting NPL listing 
initiatives and has received the governor's approval to list two new NPL sites 
during the last year. Bill Muno also discussed a new "Off the NPL Initiative" which 
would allow states and USEPA to manage NPL caliber sites like NPL sites without 
the formal listing process. The states were divided on their approval of this 
initiative although lEPA has had success with this approach. 

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, lEPA are 
participating in the national Subpart O Workgroup. This workgroup will revise 
these regulations to allow the Block Grant to become available to all states and 
will simplify these regulations to make cooperative agreement applications easier. 
The workgroup has had weekly conference calls for the last year and plans to 
meet in Denver in May to finalize the regulation. 

lEPA has committed to do the Southeast Rockford ROD by the end of the fiscal 
year. Congressional pressure has caused the ROD to slip by three months, but 
both USEPA and lEPA are closely working together to complete the ROD by 
October 1. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title 

Basic Geology 
Environmental Indicators 
Samples Analysis 
Risk Training 
XRF Training 
Ecological Risk Training 
Management Training 

# Attendees 

3 
1 
1 
3 
2 
3 
3 

The following chart lists the expenditures for Core activities during this period. 
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462,194 
176,517 
75,455 
6,893 

48,119 
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- 18,962 
^ 58,362 
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State Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-Ol, Q-1 & Q-2 CA#: V005947-01 

Worli Accomplished During Reporting Period For This Site And Activity: Cursory 
review for ARAR coiiq]liance of R.A. documents, limited response to public inquiries for 
site status. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA Docimients, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 1st 1/2 FY-Ol - $0 

Estimated Expenditures To Date: Cost through 1st 1/2 FY-Ol-$7,348 '̂.̂ "i. li 1 2QQ1 

Estimated Percent Of Task Complete: 90% p A X E D 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Fundli ̂ ^maining (Balance In Esistbg CA): 3 Mos. & $S,892 

Estimated Time And Funds Needed To Complete Required Work: 

15 mos. & $5,892 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared by^<^;?^^%^-^sfc-ife»^^^^«^ Date: - j ^ - ^ ' ^ - ' ^ / ' 
Approved by: ^ ^ ^ ^ ^ ^ - ; p > , ^ ^ ^ ^ s r ^ ^ .ungate: ^ / / / r > ^ 



05/01/01 11:12 FAI 1 815 447 2127 lEPA @ DEPUE ^-- Terry .-̂ ers o ^ @01 

State Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-Ol, Q-1 & Q-2 CA#: V005947-01 

Work Accomplished During Reporting Period For This Site And Activity: Cursory 
review for ARAR con:q)liance of R.A. documents, limited response to public inquiries for 
site status. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 1st 1/2 FY-Ol - $0 

Estimated Expenditures To Date: Cost through 1st 1/2 FY-Ol - $7,348 W!^ U \ 2001 

Estimated Percent Of Task Complete: 90% p^ A X E D 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: Noite 

Time And Fund» ̂ femaining (Balance In Existing CA): 3 Mos. & $5,892 

Estimated Time And Fnnds Needed To Complete Required Work: 

15 mos. & $5,892 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared byj^^^^g^ ^ ^ » ^ " * » ^ ^ ^ ^ ^ ^ Date: ^ - ^ t ^ ' ^ / 

Approved by: ^ ^ ^ ^ ^ - ^ ^ ^ x . ^ ^ ^ g ' ^ ^ ^.^gate: f^//o^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Ronnona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [WTP] [CA# V995414-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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SUPERFUND COOPERATIVE AGREEMENT 

SEMIANNUAL PROGRESS REPORT 
KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFY01,Q1Q2 
09/15/94-09/30/02 

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurred during this or previous reporting periods. 

ILA. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2002. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$1745 

Time and Funds Remaining: Time Extension Required; $12,933 remaining 

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by: 

Approved by:_ ^ ^ i ^ g ^ » * w i ^ *^ fe^ 
Date: f ^ f / ^ O I 

Date: S/ / / '^ / 

kmwwtp\semiannualrpt04.01 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [CKC] [CA# V995414-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO KRESS CREEK 

Assistance ID Number: V995414-01-0 administered via block grant 
Activity: RI/FS 
Reporting Period: FFYOl, Ql Q2 
Project Period: 09/15/94-09/30/02 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurted during this or previous reporting periods. 

ILA. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2002. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$248 

Time and Funds Remaining: Time Extension Required; $14,430 remaining. 

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by:. P£J)ih^: 
Approved by:. 

^ ^ 
. * * ^ - f ^ ^ i t . ^ ^ A ^ 

Date: mf/AOO/ 

Date: ^ / / Q ^ ^ 

kmkrcrk\semiannualrpt04.01 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA'S 
R E P O R T FOR YOUR R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [RKP] [CA# V995414-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO REED KEPPLER PARK 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFYOl, Q1Q2 
09/15/94-09/30/02 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Excavation and removal of radioactive waste have been completed at the old quarry/city 
dump/landfill. Restoration activities including reseeding have occurred. Landfill closure 
requirements and post-closure activities have been discussed at monthly progress meetings with 
representatives of the City of West Chicago, West Chicago Park District, Kerr-McGee, Illinois 
Department of Nuclear Safety, and U.S. EPA. The locations and number of groundwater 
monitoring wells have been determined and wells were installed. The removal completion report 
has been submitted to USEPA. 

ILA. CORRECTIVE MEASURES TAKEN 
None required. 

U.B. 
None. 

CORRECTFVE MEASURES PLANNED 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2002. Completion 
of removal action is expected to result in a streamlined RI/FS and a no action ROD. USEPA 
Headquarters had targeted a Record of Decision by December 31, 2000, but that action was 
postponed until September 30, 2001 pending the outcome of negotiations between the City of 
West Chicago and Kerr-McGee regarding activities at the Kress Creek NPL Site. 

FV. PROJECT BUDGET 

TASKS TOTAL AWARD EXPENDITURES 
THIS QUARTER 

EXPENDITURES 
TO DATE 

Technical Assistance $14,678* $145 Ql 
$986 Q2 

$24,532 
$(11,872) 

*Reduced to $12,660 via implementation of the block grant. 

Personal Service Charges through February 2001. 



Time and Funds Remaining: Five months and $0 fiinds remaining. 

Estimated Time and Funds Needed To Complete Required Work: The project is scheduled to be 
completed in FFYOl. Additional funding has come from reassignment of project expenditures 
within the block grant. 

Prepared by: (!̂ _ l)%..i 
Approved by: 

Date : ^/SC / , ^ 0 0 / 

Date: ^^/^^C-/ 

kmrkp\semiannualrpt04.01 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [CA# V005989-01 ] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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MID-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Ground Water Study) 

Reporting Period: l" and 2°'' Quarter. FFY 2001 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIYTTY: 

RI/FS 

U.S.G.S. has transmitted the finalized report "Geology, Hydrology, and Ground-Water Quality of the 
Upper Part of the Galena-Platteville Aquifer at the Parson's Casket Hardware Superfund Site in 
Belvidere, Illinois" Water Resources Report 99-4138. Tetra Tech EM, Inc. has completed the technical 
memorandum for field activities conducted in FY 2000. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

Additional source areas outside the site boundaries were tentatively identified from the previous 
investigations. The groundwater plume emanating from the Parson's site is now believed to extend to and 
possibly beyond the Kishwaukee River. Natural attenuation parameters may not be conducive for 
remedial consideration. Additional funding will be required for the Illinois EPA and our multi-site 
consultants Tetra Tech for an expanded scope of work to address the impacted ground water and the 
additional potential source areas. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

U.S. EPA, Illinois EPA, U.S.G.S. and Tetra Tech EM, Inc. met in January 2001 to discuss past and future 
activities at the site. Illinois EPA will request an increase in the cooperative agreement for the next 
reporting period to fund the additional field activities and the expand scope of work as stated above. 
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PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan Preparation 

1. Description of Curtent Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial Alternatives 
Screening 

8. Remedial Alternatives 
Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

on going 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTROTY 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description of Current Situation 
2 
3 
4 
5 
6 
7 
8 

Site Investigation 
Site Investigation Analysis 
Community Relations 
Project Management 
Remedial Alternatives Screening 
Remedial Alternatives Evaluation 
Feasibility Study 

SCHEDULED TO BE COMPLETED: 

Percent Completed 
(%) 

100 
100 
98 
98 
98 
98 
95 
95 
95 



TASK No. Description 

A 
1 
2 
3 
4 
5 
6 
7 
8 

Work Plan Preparation 
Description of Current Situation 
Site Investigation 
Site Investigation Analysis 
Community Relations 
Project Management 
Remedial Alternatives Screening 
Remedial Alternatives Evaluation 
Feasibility Study 

PERCENTAGE OF ACTrVITY ACTUALLY COMPLETED: 

Percent Completed 
% 

100 
100 
100 
95 
95 
90 
50* 
50* 
30* 

* - Task 6, 7, and 8 have a preliminary draft document available. Current investigations will focus on 
the nature and extent of groundwater contamination. The first draft FS does not take into 
consideration the extent of the plume (see "Problems") and the additional source areas impacting 
groundwater and potential remedial alternatives for the deep bedrock aquifer, which was found to be 
contaminated from the Parson's site. Once field investigations are completed the draft FS will be 
augmented to include this additional information. 

EXPLANATION OF SIGNEFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD: '̂̂  

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $ 761,239^^^ $ 378,336 
USGS/IEPA (JFA^̂ )̂ $ 135,095 $ 135,095 

1: The accounting process is currently under review by the Agency for completeness. Future cost 
breakdowns will include all subsequent revisions. These figures represent cost breakdown through 
1'' and 2°'* quarters FFY 2001. 

2: The overall cost of the CA approved budget has been increased from previous quarterly reports. 

3: These figures reflect a Joint Funding Agreement (JFA) between Elinois EPA and the United States 
Geological Survey (USGS) FY 00. These funds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Ground-Water Study. 
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ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAIND^IG: 

06 months and $241,296 

EXPLANATION OF SIGNEFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REQUESTED OR TIME EXTENSION REQUESTED: 

The outcome of this portion of the project is still pending completion. It has been determined that enough 
data does not exist to support an alternative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks under studies specifically for this operable unit. 

Additional time is required due to incomplete information in support of an FS. The additional activities 
stated above are necessary to complete an FS for this operable unit, thus the increase in time. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by: 

Approved by: . . = ^ , . . ^ ^ g ^ ^ , g ^ ^ ^ ^ A - ^ > Date: ^ / / / ^ ^ . 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation [CA# V995475-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



iMAY-03-2001 THU 0 4 : 0 9 PM IL î PA FAX NO. ?^''7823258 P. 01/06 

SEMI-ANNUAL PROGRESS REPORT 
SUPPORT AGENCY 

RKPORTiNG PERIOD: 0,/0,/0,-03m/0, CAft V995475.01.0 ACriVITV: m/PS 

SITE NA^fE: Ottawa Radiation Areas, Ottawa, Illinois 

BtnOGET PERIOD! I0/0I/93-1M1/0O 

WORK ACCOMPUSHED D U R I N G R E P O R T I N G PERIOD! 

State Activities: None 

PUOBLE1W.S ENCOUNTERED THIS PERIOD: None 

COUHECTrVE MEASURES TAICEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $10,058 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OP SIGNIFICANT DIFFERENCES: None 

raf:iXSeSr$7Sa^:^"-^--^»--«<^ 
the work beeanse it is a f e d e r a U c ^ d " ' """° " " '""^ ^ ^"""^ " ' ' ' ' ^ «> '"-"Plrte 

D o I i l S r ' ^ ^ «'«'*'^C^f MSCREPANCV/OR PLANNED NEW 

; , ^ 
PosMt» Fax Note 7671 P '̂̂  ^ h , m<̂ s.> 

Phone # 
y^fi^- i^JhJk'^ 

Phone # ̂
a 
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PREPARED BY; ^ ^ . J ^ ^ . / ^ . . ^ DATE: c^/o^ynf 

D A T E : _ ^ ^ APPROVED BY; ^ ^ . S ^ 
! / • 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smitli [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson Casket [RD/RA] [CA# V005989-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



MID-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA (Soil Operable Unit) 

Reporting Period: l" and 2""̂  Quarters, FFY 2001 

WORK ACCOMPUSHED DUIUNG REPORTD^G PERIOD FOR TfflS SITE AND ACTrVTTY: 

Remedial Design (RD): 

The Remedial Design (RD) plans were finalized December 1998. lEPA has completed procurement of the 
RA contractor and selected Environmental Contractor's of Illinois. 

Remedial Action (RA): 

The Remedial Action (RA) field activities are 100% complete. Deed notices and zoning restrictions are 
anticipated to be completed during the next reporting period. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

Additional contamination was discovered during the RA. The soil volume was more than double the 
estimated volumes. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

The additional contaminated soils were excavated to performance standards. It is anticipated that 
additional funds will not be required since the removal contractor (ECI) bid the original contract for 
removal at 22 percent of the feasibility studies estimated cost. 



PROJECT SCHEDULE: 

PERCENTAGE OF ACTTVITY SCHEDUUED TO BE COMPLETED: 
(by the end of next reporting period) 

Percent Completed' 
% 

TASK Description 
1. Community Relations 98 
2. Project Management 98 
3. Work Plan Preparation . 100 
4. Field Studies 100 
5. Remedial Design 100 
6. Remedial Action 98 

PERCENTAGE OF ACTrVTTY ACTUALLY COMPLETED: 

TASK No. DescriDtion 

1. 
2. 
3. 
4. 
5. 
6. 

Work Plan Preparation 
Field Studies 
Remedial Design 
Remedial Action 
Project Management 
Community Relations 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

Percent Completed 
% 

100 
100 
100 
98 
98 
98 

N/A 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD: 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures* 

1. Remedial Design (RD) $426,005 $384,698 

2. Remedial Action (RA) $4,398,527 $2,687,706 

# Accurate funding totals are currently under review for expenditures. 

TOTAL RD: $ 426,005 TOTAL RA: $ 4,398,527 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

No additional time or funds are needed to complete this portion of the RD/RA. 

ACTUAL TIME AND FUNDS REMAINING: 

00 months and $ 1,710,821 (RD/RA remaining combined) 

EXPLANATION OF SIGNIFICANT DISCREPANCY/R ATTONATE FOR ANY PLANNED FUNDING 
INCREASE REQUESTED OR TIME EXTENSION REQUESTED: 

N/A 

Prepared by C ^ ^ - _. / J. ' ^ - •^ ^. ^--w^ pate: 04/30/01 

Approved by ^ = ^ ^ < < - y .^^^^i^r^^/t^-t^ Date: ^ / / y ^ / 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock [CA# V005947-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 1/01 CA #: V005947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 10/01/00 - 04/01/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and maintained 
correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $0 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and -$5,239 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition funding 
allocation from Block Grant of approximately $7,000 and 6 months 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding allocation from Block Grant 
of $7,000 has not yet been processed. Allocation is expected to be reflected in the next semi-annual report. 

PREPARED BY : ^ n f V ReJ^u jT DATE: -5^ - | -0 l 

APPROVED BY: - ^ ^ ^ ^ ^ . . ^ ^ ^ ^ ^ ^ ^ . / L t g ^ P A T E : < ; ^ / ^ ^ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 15, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of 
work and cost/budget information, and provide me with your comments by COB 
May 29, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA# V005947-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



MAY-03-2001 THU 04:10 PM 11 •̂ PA FAX NO. '^"'7823258 P. 04/06 

STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 01/01/01-03/31/01 CA#: VOD5947-01 ACTIVITY: RD/RA 

SITE NAME: Taracotp/NL Industries, Grajiite City, Illinois 

BUDGET PERIOD: 09/15/94 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

12STIMATKD EXPENDITURES THIS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $13,048 

TOTAL FUNDING FOR THIS ACITIVITY; $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30.2002 and the 
remaining funds in the CA total $ 10,316, 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary lo complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 
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UNITED b.ATES ENVIRONMENTAL PROTECTIOhr AGENCY 
REGIONS 

t 
5 V S T Z ? 77 WESTJACKSON BOULEVARD 
% ^ ' l ' ^ » CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF: 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfimd Block Grant Biarmual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Envirormiental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biarmual Report dated for October 31. 
2001, for the Illinois Environmental Protection Agency [IE?A] Cooperative Agreements. 

After reviewing the report, U.S. EPA found has the following comments: 

Parson's Casket Hardware Superfund Site: 

Soils Operable Unit: The report for the soils operable unit states that the work is done 
and there is nothing else to do. This is not accurate, the lEPA has to approve the RA 
report in order to complete the RA and that has not been accomplished. The State Project 
Manager agreed to have this accomplished by December 3, 2001. 

The report also states that there is no time left and $1,675,769 of the funds are remaining. 
It also states that the remaining funds are under review. U.S. EPA has requested that the 
State Project Manager prepare written correspondence informing U.S. EPA of when we ' 
could expect to receive the remainder of fimds not used by lEPA.- It was suggested to 
lEPA that they prepare a request for the remainder of the funds once the ROD for the 
groundwater operable unit was completed. 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 
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UNITED >..ATES ENVIRONMENTAL PROTECTIO.. AGENCY 
REGIONS 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3S90 

^(?y ^ 3 mv 

REPLY TO THE ATTErfTION OF: 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Envirormiental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfimd Block Grant Biarmual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Envirormiental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biarmual Report dated for October 31. 
2001, for the Illinois Environmental Protection Agency [lEPA] Cooperative Agreements. 

After reviewing the report, U.S. EPA found has the following comments: 

Parson's Casket Hardware Superfund Site: 

Soils Operable Unit: The report for the soils operable unit states that the work is done 
and there is nothing else to do. This is not accurate, the lEPA has to approve the RA 
report in order to complete the RA and that has not been accomplished. The State Project 
Manager agreed to have this accomplished by December 3, 2001. 

The report also states that there is no time left and $1,675,769 of the funds are remaining. 
It also states that the remaining funds are under review. U.S. EPA has requested that the 
State Project Manager prepare written correspondence informing U.S. EPA of when we 
could expect to receive the remainder of funds not used by lEPA. It was suggested to 
lEPA that they prepare a request for the remainder of the funds once the ROD for the 
groundwater operable unit was completed. 

-1-

Recycled/Recyclable • Printed witti Veqetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3S90 

NOV 2 7 2001 

REPLY TO THE ATTENTION OF: 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biarmual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biannual Report [Site Assessment 
portion] dated October 29, 2001, for the Illinois Environmental Protection Agency [lEPA] 
Cooperative Agreement. 

After reviewing the report, U.S. EPA found there were no major concerns. Your 2001 biarmual 
report submittal has been accepted and approved by U.S. EPA. 

If you have any questions or comments feel free to contact me at [312] 886-6139. 

Sincerely, 

Romona R. Smith 
Illinois Project Officer 

cc: J. Griffin, US EPA 
T. Crause, lEPA 

Recycled/Recyclable • Printed witti Veqetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: June 26, 2001 

SUBJ: Review of lEPA Biannual Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin 
Site Asssessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the Superfund Activity for 
which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COBJuly 10, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

>AM'S RESPONSE: 

[_ J Report{s) is accurate and acceptable as written. 

[_^^ I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

r r ^ ^ ^ . ^ A ^ ^ - ^ f ^ DATE: ^ / ' ^ e / O / SAM'S SIGNATURE: 

2 -
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

June 26, 2001 

Review of lEPA Biannual Progress Report [Site Assessment] 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Jeanne Griffin 
Site Asssessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the Superfund Activity for 
which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COBJuly 10, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

SAM'S RESPONSE: 

L Report(s) is accurate and acceptable as written. 

[ _ J I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 

- 2 



1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 

June 12, 2001 

U.S. Environmental Protection Agency 
Region 5 
Ms. Romona Smith 
U.S.EPA Brownfields Project Officer 
SM5J 
77 W. Jackson Blvd. 
Chicago, Illinois 60604 

RE: Brownfields Cleanup Revolving Loan Fund Program Quarterly Report 

Dear Ms. Smith: 

Enclosed is the Brownfields Cleanup Revolving Loan Fund Program Quarterly Report 
Number 6 for the period January 1, 2001 through March 31, 2001. The Assistance ID 
Number is BL-97500701-0. I apologize for the delay in submitting this report. 

The fifth quarterly report was submitted January 22, 2001. 

If you have any questions concerning the information contained in the attached report, 
please contact me at 217/785-3497 or epa4262@epa.state.il.us. 

Sincerely, 

UW^'t?^^ 
>tephen A. Colantino, Manager 

Office of Brownfields Assistance 

CC : Deborah Orr, U.S. EPA, Region 5 

GEORGE H . RYAN, GOVERNOR 

PRINTED ON RECYCLED PAPER 

mailto:epa4262@epa.state.il.us


Brownfields Cleanup Revolving Loan Fund Program: 

Illinois Brownfields Cleanup Revolving Loan Fund Coalition 
Quarterly Progress Report 

I. CA Recipient: State of Illinois, Dlinois Environmental Protection Agency 

II. Assistance Number: BL-97500701-0 
Date of Award: September 27, 1999 
lEPA Project Manager: Stephen Colantino, Office of Brownfields Assistance 
USEPA Project Officer: Romona Smith, U.S.EPA, Region 5 

III. Report Number: Sixth Quarterly 

rV. Report Submitted: June 12, 2001 
Reporting Period: January 1, 2001 through March 31, 2001 

L REPORT 

1.0 Brownfields Pilot Characterization 
1.1. Modifications to Work Plan 
No modifications to the Brownfields Cleanup Revolving Loan Fund ("BCRLF") 
Work Plan occurred during the report period and none are planned. 

1.2. Status of Funded Activities for Reporting Period 
(Activities reported in this Section correspond to activities performed pursuant to 
tasks outlined in Item 7.0-Tasks and Schedule, Illinois Environmental Protection 
Agency Brownfields Cleanup Revolving Loan Fund Cooperative Agreement Work 
Plan, dated June 30, 1999) 
Milestones/Activities (denoted by bullets) 
• Assignment of Brownfield Representatives to Brownfields Cleanup Revolving 

Loan Fund Coalition ("Coalition") Member Communities 
Completed. Brownfield Representatives will be assigned to Coalition member 
communities for the duration of the Cooperative Agreement. 
• BCRLF Coalition Workshop 
No specific workshops were conducted this quarter. 
• Development of Application forms, Instructions and Program Guidelines 
Completed. 



• Development of Cost Analysis Process 
The Office of Brownfields Assistance evaluated potential loan underwriting 
options and procedures, including using the Bureau of Water loan procedures or 
contracting loan-underwriting activities. The Agency decided to hire outside 
assistance to help develope underwriting procedures and loan documents. We 
anticipate that the procurement of outside legal counsel and development of the 
loan instruments and documents (i.e., Mortgage and Security Agreement, Draw 
Note, Collateral Assignment, addendum to Loan Agreement) will be completed 
next quarter. 
• Program Availability Announcement 
No activity to report. 

1.3 Non-BCRLF funded Brownfields Activities (Activities not Charged to 
CA) 

The Office of Brownfields Assistance continues to administer the Brownfields 
Awareness Initiative and, as a co-sponsor of the national Brownfields conference, 
is very active in assisting Region 5 in planning Brownfields 2001. 

1.4 Other Related Activities During Report Period 
The City for Freeport completed and filed a financial assistance pre-application, 
which was received March 12, 2001; bring the total number of pre-application in-
house to 5. The other pre-applicants are Canton, Waukegan, Lacon and East 
Moline. 
The Agency continues to assist the five communities that have filed loan pre-
application on a site-specific basis, which are tied to U.S.EPA pilot and state grant 
activities. 
The Agency also continues to track S350, which will have significant ramification 
on both the federal and state revolving loan programs. All five pre-applicants 
have indicated that they will hold off on the formal financial assistance 
application until the status of S350 is determined. 

1.5 Problems Encountered/Assistance Needed 
None. 

1.6 DeliverablesAVork Plan 
Refer to Sections 1.2 and 2.1 for status of deliverables. 
V. List of Sites Considered/Targeted for Pilot Activities 
Canton - International Harvester Site 
Lacon - Lacon Woolen Mill 
East Moline - East Moline Riverfront and Downtown Revitalization Project -
Quarter Project 
Freeport - Rawleigh Site 
Galva - undetermined 
Waukegan - Housing Redevelopment Site (one block area adjacent to CBD). 



VI. Phase I & n Reports 
Canton — Phase I & limited Phase II reports have been submitted to the state Site 
Remediation Program (SRP) 
Lacon - Complete Phase I and Phase II reports have been submitted to the state 
SRP. 
East Moline - Complete Phase I and Phase II reports have been submitted to the 
state SRP. 
Freeport - Phase I and limited Phase II reports have been submitted to the state 
SRP. 
Galva - no reports generated or submitted. 
Waukegan - historical Phase I and Phase II reports submitted. 
VII. Community Meeting Minutes or Summaries 
None this quarter. 
VIII. Announcements/Education Brochures 
None this quarter 
IX. Newspaper Articles about the Pilot Sites or the Pilot Program 
None this quarter. 
X. Photographs of Sites 
Photos will be submitted with the next quarterly report for Canton, East Moline, 
Lacon, Waukegan and Freeport. 

2.0 Schedule and Budget Status 
2.1 Schedule/Percent Complete 

Program Preparation (from 6/30/99 111 
Task 

Assign Brownfields 
Representatives 
Develop application 
forms and instruction 
Develop Program 
guidance 
Develop cost analysis 
process 
Develop model loan 
agreement 
Program availability 
announcement 

Scheduled Completion 
Date (from CA award) 

November 1, 2000 

January 1,2000 

January 1,2000 

January 15, 2000 

February 1,2000 

March 1,2000 

nois BCRLF Work Plan - Task 7.1) 
Current Status 

Complete 

Complete. 

Complete 

90% complete 

90% complete. 

50% complete 

Revised Completion 
Date 

NA 

NA 

NA 

7th quarter 

7" quaner 

8* quarter 



o o 

2.2 Funds Expended 
Summary of Estimated Expenses 

Budget Category 

Personnel (hourly, 
fringe and indirect) 
Travel 

Equipment 

Supplies 

Contractual 

Total Expenses 

Budgeted Amount 

$450,695.00 

$800.00 

$37,500.00 

$2,510.00 

$33,500.00 

$525,000.00 

by Category 
Previous Expense 

$7,624.20 

$450.00 

$0.00 

$0.00 

$0.00 

$0.00 

Quarter Expenses 

$11,900.00 

$0.00 

$0.00 

$0.00 

$0.00 

$5,289.00 

Cumulative Expenses 

$19,524.00 

$450.00 

$0.00 

$0.00 

$0.00 

$19,524.00 
$505,476.00 (Balance) 

3.0 Brownfields Program Measures of Success 
3.1 Measures of Success - General Information 

BCRLF 
Coalition 
Member 

Canton 

East Moline 

Freeport 

Galva 

Lacon 

Waukegan 
State of 
Illinois 

XI. Estimated 
number of 
Brownfields 
properties 

NA 

NA 

NA 

NA 

NA 

NA 

5000 

XII. Number of 
Brownfield 
properties 
inventoried 
(preliminary) 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

XIII. Number of 
Brownfields 
targeted for 
assessment 
(preliminary) 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

IX. Number of 
Brownfield sites 
where work has 
been conducted 
(preliminary) 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

3.2 Measures of Success - Pilot Program Indicators 
Undetermined 
3.3 Qualitative Indicators of Success 
Undetermined 



VI. BROWNFIELDS CLEANUP REVOLVING LOAN FUND PILOT 
PROFILE 

Prepared by: Steve Colantino, Manager, and Office of Brownfields Assistance, 
Illinois Environmental Protection Agency 
217/785-3497 
epa4262@epa.state.il.us 

Attachment for: Quarterly Report No. 6 (January 1 2001 - May 31, 2001) 

BCRLF Coalition Pilot Profile 
BCRLF 
Coalition 
Member 

Canton 

East Moline 

Freeport 

Galva 

Lacon 

Waukegan 
State of 
Illinois 

Property w/ 
cleanup 
activities 
started using 
BCRLF funds 

0 

0 

0 

0 

0 

0 

0 

Property w/ 
cleanup 
activities 
completed 
using BRLF 
Funds 

0 

0 

0 

0 

0 

0 

0 

BCRLF loans 
made 

0 

0 

0 

0 

0 

0 

0 

Amount of 
BCRLF funds 
loaned 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

BCRLF loan 
applications 
received 

1 pre-
application 

1 pre-
application 

1 pre-
application 

0 

1 pre-
application 

1 pre-
application 

0 

mailto:epa4262@epa.state.il.us


ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

RENEE CIPRIANO, DIRECTOR 

217/782-6761 

October 31, 2001 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: Romona Smith 
Illinois Project Officer 

Dear Romona: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
I EPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G. Ayers, Manager 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

GEORGE H . RYAN, GOVERNOR 

PRINTED ON RECYCLED PAPER 
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Superfund Cooperative Agreement 
Middle Of Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
Remedial Design 
End of Year FFY 2001 

The Remedial Design for the site remedy is currently underway under this agreement, but has 
been delayed. Part of the design involves conducting a test pilot on the soil to be treated. Some 
of the more recalcitrant contaminants do not degrade to the level that would meet cleanup 
objectives, so some alternate measures are being considered. The costs shown below reflect the 
costs for the Remedial Design portion of the project. 

PROJECT SCHEDULE: 

As this project is early in the design stage, the schedule has not yet been established. A detailed 
schedule will be available when the alternate design is identified. 

CURRENT COST BREAKDOWN: 

Because of the early stage in the design process, only $155,491.00 has been spent of the 
$364,228.00 allocated for this project. The costs accrued are entirely for Illinois EPA personnel 
and its contractor for purpose of generating the Remedial Design Workplan and early stages of 
design. A total of $116,406 was expended in the design of various parts of the remedy in the 
second half of FFY 200L A detailed breakdown of costs will be available at the time of the next 
report. 

Prepared by:_ Date ' • ' - J O ' ^V 

Approved by: Datê /C f j / / o ̂  
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 7, 2001 

SUBJ: ReviewoflEPA Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin 
Site Assessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency CERCLA Site Assessment Program Report dated October 29, 
2001, for the Superfund Activity for which you are assigned. Please review the 
attached document, particularly the scope of work and cost/budget information, and 
provide me with your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

SAM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



o / > . 

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

RENEE CIPRIANO, DIRECTOR 

(217) 782-6760 

October 29, 2001 

Ms. Romona R. Smith Mail Code 5HSM- J9 
Illinois Project Manager 
Emergency & Remedial Action Branch 
U.S. Environmental Protection Agency 
Region V 
77 West Jackson 
Chicago, Illinois 60604 

Ms. Smith, 

Please find enclosed a copy of the Illinois CERCLA Site Assessment Program Report that 
covers the time period of April 1, 2001 through September 31, 2001 This report has 
documents the Illinois Environmental Protection Agency's Site Assessment Programs total 
site assessment accomplishment for the second half of federal Fiscal Year 2001. 

The progress reporting sections of this document are self-explanatory and should require no 
additional explanation. The expense report sections of the semi-annual report will be 
forwarded under separate cover when it has been developed. 

Site Assessment activities performed in federal fiscal year 2001 continue the program 
philosophy of a balanced approach to CERCLA site evaluation, and are reflected by 
significant accomplishments in the areas of traditional investigations and site hazard 
ranking, time critical removal coordinations, brownfield assessments, Pre-Cerclis Screening 
actions, and the most recent RCRA Handler evaluations. 

I thank you for your cooperation, and as always, should you have any question or comments 
regarding the information contained within this report, please feel free to contact me at the 
above referenced telephone number. 

/ Sin( erely, /~\ 

Thomas Crausi Thomas Crause 
Manager. Office of Site Evaluation 
Division of Remediation Management 
Illinois Environmental Protection Agency 

GEORGE H . RYAN, GOVERNOR 

PRINTED O N RECYCLED PAPER 



SECOND SEMIANNUAL 2001 TABLE 2a 
INTEGRATED ASSESSMENT DISPOSITION 

Site Name 

ILLINOIS ZINC COMPANY 
BAUTSCH-GREY MINE 
LANARK CITY DUMP 
USX VESSEL SLIP 
WISCONSIN STEEL VESSEL SLIP 
ROSICLARE MINES 
HEGELERZINC 
ASARCO 
GULF MOBILE & OHIO RAILYARD 

TOTAL 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Desposition 

Referred 
for ESI 

HIGH 
HIGH 
NFA 
HIGH 
HIGH 
HIGH 
HIGH 
HIGH 
HIGH 

No Further 
Action 

•* 

Other 

' " " „ " " 

L "Personnel" refers only to those staff people who were directl;ng the lA. 
2. A site may be entered in more than one category under Site Disposition. 
3. Indicate level of priority for a site referred for an ESI with one of the following initials. 

H = High M = MediuiL = Low 
4. Place an asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

RCRA - Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = Ail hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 



SECOND SEMIANNUAL 2001 TABLE 2c 
EXPANDED SITE INSPECTION DISPOSITIONS 

Site Name 

JOHN DEERE PLOW AND PLANTER 
AMERICAN CYANAMIDE 
SMITH DOUGLAS 
NATIONAL RAILWAY 
SOUTH CENTRAL TERMINAL 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion | 

Referred for 
HRS Scoring 

HIGH 
HIGH 
HIGH 

No Further 
Action 

NFA 

Other 

LOW 

1. "Personner* refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may tie entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas, natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 
(Sec. 101(14) of CERCLA). 

ER = All or a portion of the site has been referred for emergency response. 



SECOND SEMIANNUAL 2001 TABLE 
PRE-CERCLIS SCREENING ACTION 

2F 

Site Name 

ST. LOUIS AUTO SHREDDING 
ASARCO 
ACTION WRECKING 
DOWELL GOB PILE 
LITTLE GRANT MINE 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

YES 
YES 
YES 
YES 
YES 

Z t ' 'ft" .. Z L J " 
' i . ' " ; _ ' u . j _ Z 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 

!:KH;ii:fi i|!0;!;'u iiiO.!!ii] li'O;;. 
jiSniuin'uijitj'aiO'ii'n'niu.'j.: 
i:l;ili:lii3:H:R:ntti MiO w & v ^ i 
IIU:!]'!! S!ii;ffiiii!l'i!i!i-!i*il:ii Sli 

CERCLIS 
RECOMMENDATION 

YES 
YES 
NO 
NO 
YES 

i liiii^al 1; :|iSiB;:i:!i:Ki| li:u:n;|;,n;m£Hi3;s:3:u 54.; 
i i j i l i : i--i •i'UiUiiTliiU'li-UiiliailllE i|iJ;:|:;Iii|;t:ii:L-ftE;i 
JljUtll llsO U'O I:'0'''iil-ii'il'y»ii^-i-li'^-5'^n0':":ir :i'U-:!'i 
i;«in:!:S-i^ii'«iii-niH'iii2;i;;iiiuii::ii:0'5ifi'Bi&!!:a;ii-iLi 
i'M'M !!:5 li'ii-B'BiiiiO il'0iSi!i;ii:2;ni£Uiii;n;Pi| il n:! 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 

2. A site may be entered in more than one category under Site Disposition. 

3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 

4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMIANNUAL 2001 TABLE 2E 
REDEVELOPMENT ASSESSMENT DISPOSITION 

Site Name 

PIERCE SITE 
UNNAMED PARCEL SITE 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

YES 
YES 

liiii nil! »Ki :i-;i nii;.ii;;; na iw-v-

UiUIiitttilii;ll;l;,K:i..niU.Uii!:iJ!2'ii) 

i|il;'-iiii!i!lii;:i!.0::ii!iiiii!;.;iiEinii;i!! 

Report 
Prepared 

YES 
YES 

, ' " " ' " ' „ " • * i ' 

Property 
Developed 

NO 
NO 

:!:a ::i j •i.-uliltl.Bniiiiii KC -̂S!:; 
C.ii !i 'iS !]-0iijiI;ii|iu;!|3|i2;ii 
:ni;i;'!;ii^i;.iiiii:iitil:Hia'"'a.i'il 
iii-:i:2:!-]-i'i;'«:0:l«il'HiSii!i];i: 
.;i'ii;;:i!!P;!i;i:ES::liiif2'|5| 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next lo sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2001 TABLE 2G 
ABBREVIATED PRELIMINARY ASSESSMENTS 

Site Name 

CORNBELT SOIL IMP 
BISBEE LINSEED 
WEST ROOSEVELT DRUM 
A&C PLATING 
QUALITY PLATING 
L.R. KERNS LUBRICANTS 
IMPERIAL INDUSTRIES 
EAST MOLINE MERCURY 
ROSS MERCURY SPILL 
MOSCHIANO PLATING 
MANITO HALL MERCURY 
HAWKINS PROPERTY 
MARK TWAIN INDUSTRIES 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

J ; 1 

i " 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

I 

' - , „ - , , " - -

CERCLIS 
RECOMMENDATION 

HIGH 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 

- n - r . - , - , ' - - -% 

-. ^J: ".. - "" - :,:,: 
' ' ^ ' 1 - . -

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2001 TABLE 2H 
RCRA HANDLERS PRELIMINARY ASSESSMENTS 

Site Name 

KALMUS AND ASSOCIATES 
NIMLOCK COMPANY 
MAGIE BROTHERS OIL COMPANY 
METHODE ELECTRONICS INC 
LAKE RIVER CORP 
PLASTICS INCORPORATED 
MCKESSON CHEMICAL COMPANY 
MERCURY FINISHING COMPANY 

. MASON & DIXON TANK LINES 
HERITAGE INK COMPANY 
PIERCE AND STEVENS 
REVCOR INCORPORATED 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

' „ y u ' • ' [ « : ,;u b - i i ' f ' r L'l 
Z 1M 1 ' Z •!" I i i " 0 u'F! 

11' r 11 i "," r ' I' i ' . 1 i " ' ' 
1' J " ii'«'L' '-fc„ ..J' ^ u'Lxi 

R e p o r t 

P r e p a r e d 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

Z„'Zil:'ui:Z„<Z' u „ Z „ Z 
k .. ' i^ t L « * Il 'U' ., I 
Z 1 iZ'iii.! I'Z i"c -..-

"' ' - 1 ' i^ijil'- "'" " " "i 

CERCLIS 
RECOMMENDATION 

NFA 
NFA 
HIGH 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 
NFA 

J"2i;u;\;ZV!:!;ZL'«2Z::iiZ3j]z:z 
" Il i L' z'qt' „'Z L'E L'- i: î  ' ' - „ " : L' Z Z 

'H ' , " * t I i " t 1 , 1 

i U'« J ' - ' - S - H'u „ 'U]L ' I . „ -^' ' „ ! ' ' « 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 2001 TABLE 2H 
RCRA HANDLERS PRELIMINARY ASSESSMENTS 

Site Name 
Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

Report 
Prepared 

CERCLIS 
RECOMMENDATION 

NATIONAL LOCK & HARDWARE 
METAL TREATING 
UNIVERSITY OF ILLINOIS 
MCKESSON CHEMICAL COMPANY 
PEERLESS-PREMIER APPLIANCE 
GENERAL ELECTRIC COMPANY 

YES 
YES 
YES 
YES 
YES 
YES 

YES 
YES 
YES 
YES 
YES 
YES 

HIGH 
NFA 
NFA 
NFA 
NFA 
NFA 

Total 

Average Hours Per Site 5 
1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
RemecJial Program Manager 

AttachecJ for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. ' • 

Attachments 

SITE(s) NAME: Southeast Rockford [CA# V005989-01] 
RPM'S RESPONSE: 

^ I X j ^ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report{s)]. 

RPM'S SIGNATURE: X^.v>.>^ ^ . ' ^ ^ V ^ ^ DATE: Wg^«^^v. 15 ZOO^ 



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 

Site Name: Southeast Rockford Groundwater Contamination 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2001, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Held meetings in June with officials from the City of Rockford, Winnebago county 
Health Department, Rockford Park District, Citizens Groups and other concerned county 
officials concerning the proposed plan. A media conference session was also held at the 
Ken-Rock Center in Rockford 

2. Held public information sessions from June 26 through June 28, 2001 in Rockford 
Illinois to inform the public about the proposed plan and to answer any questions 
concerning the remediation. Meetings were also conducted with individuals who owned 
property within the source areas. 

3; A Public Hearing and Comment Period was held at Brooke Road United Methodist 
Church on July 19, 2001 were conducted in accordance to Illinois EPA's " Procedures for 
Information and Quasi-Legislative Public Hearing Rules" 35 111. Adm. Code 164. 

4. Construction and writing the Record of Decision for the southeast Rockford Groundwater 
Contamination Site is continuing. Research into the effectiveness of the Reactive Barrier 
Wall has led the Illinois EPA to the conclusion that another researched alternative should 
be selected to remediate Area 9/10. 

5. Preparation of the Responses to Comments received from the public hearing. This 
includes a substantial document submitted by Hamilton Sundstrand addressing the 
proposed reactive barrier wall proposed for Area 9/10. Responses to these comments 
required additional research into reactive barrier walls and their applications. The 
research of the reactive barrier wall resulted in several meetings and internal discussions 
to discuss options with in the proposed plan regarding Area 9/10. 

6. Review of the LUST and RCRA files was conducted as a result of responding to 
comments. Review of these files indicated substantial releases have occurred and that a 
more complete site characterization is required. 

7. Discussions occurred with the Rockford Park District about the placement of new 
playground equipment in Ekberg Park (Area 7). On August 27, 2001 field testing was 
performed to determine any potential risk regarding the placement and drilling of the 



posts for the equipment. 

8. Two meetings in June and September, were held at Groom Industries in Rockford Dlinois 
with Mr. Glen Ekberg to inform him about the Illinois EPA's intention to proceed with 
the proposed plan to remediate Area 7. Area 7 includes property owned by Mr. Ekberg. 
north of Ekberg Park. 

ILA CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

Illinois EPA will request additional time and funding to complete the Record of Decision. 

HI. PROJECT SCHEDULE 

EXPLANATION OF SIGNMCANT SCHEDULING DIFFERENCES: As expected, significant 
effort has been required to complete the Record of Decision and the response to comments. 
Future schedule will need to allow time and funding to negotiate with United Technologies on a 
plan of action for remediation of their facility. After the signing of the ROD, it is expected that 
work will continue with the design phase of the project in 2002. 

IV. PROJECT BUDGET 

Tasks/Deli verables 

RI/FS 

CA Approved 
Budget Amount 

$1,111,171 

Expenditures 
To 9/01 

$42,966 

Est. Expenditures 
to 12/31/02 

1,150,572 

TOTAL OPERABLE UNIT 3 RI/FS: $1,150,572 

ACTUAL TIME AND FUNDS REMAINING: 3 months and no funding is remaining. 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDIN9,INCREASE REQUESTS: To be requested, amount to be determuined 

Prepared byl^g^^^l^.^^^ ( ^ / y V / M u . ^ Date: / r ^ / 3 ^ / ^ i 

Approved bv: ^ ^ ^ ^ ^ . ^ . . ^ ^ ^ - ^ . y / v ^ t . ^ Date: ^ < > A / / Q / 
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LaSalle 3 & 4 1/4-2001 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: VOO5783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-Ol, Q-3 & 4 

Work Accomplished During Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of; groundwater collection and treatment; monitoring of the 
piezometric surface to insure maintenance of the zone of collection; continued sampling of on & 
off site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; oversight contractor submitted 30% Development Report 
for Remedial Action Work Plan, and Remedial Action Oversight and the lEPA has initiated 
review of these remedy enhancement proposals; an anti-sealant polymer has been selected for use 
at the ground water treatment, equipment procurement has been completed and initial pilot testing 
of polymer addition is expected early in the first quarter of FY-2002; Soil amendment materia] 
(wood chips and leaf shred) has been located and placement in preparation for tree planting for 
the phyto component of remedy enhancement is expected during the first quarter of FY-2001; and 
continued support of interaction of City of I^a l l e , Region V - ORC and Illinois EPA Division of 
Legal Council ("DLC") relative to City of LaSalle's interest in obtaining Prospective Ihirchasers 
Agreement and ultimate acquisition of site for use as park, this issue may be muted by the 
apparent purchase of the tax lien on the property by a private citizen, one on site meeting was 
held during 4th 1/4 FY-2000 with this citizen to advise him of the projects implications after he 
bought the tax lien, no further contact question if purchaser of lien received title to property. 

Phase n RA activity consisted of defendant depositions plantif deposition and this phase has been 
completed, opinion witness deposistion has begun and is expected to be complete by the second 
quarter of FY-2002; no ruling has been received from the Illinois Court of Claims on the bond and 
insiiiance portions of the claims; summary motions were filed by the Jllinois Attorney General's 
office and a settlement conference was held with ThermoCor and the hearing oflficer - no 
settlement appears eminent; limited document preparation relative to State Remedial Action 
Closeout Report; analysis by the Illinois State Geological Survey for clay mineral characterization 
as part of defense preparation for the technical / engineering properties portion of the claims was 
completed and a final report of data is expected early in the second quarter of FY-2001; some 
limited community relations activities associated with past TDU operations, on-site work, and ofF-
site activity. 

Problems And Delays Encountered This Period: excessive processing time and non-
responsiveness of Region V relative to the groimdwater enhancement & SVE construction CA 
amendment in previous reporting period likely to delay construction start beyond reasonable 
window of season for this calender year. 

# 
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LaSalle 3 &4 1/4-2001 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil lo insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. Begin discussions with 
Illinois EPA management as to recourse due to impact of delay in CA amendment execution and 
10 year funding limit on LARA projects. 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

C A Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: Phase II RA-100%, LTRA - 50% 

Percentage Of Activity Actually Completed: Phase II RA-99%, LTRA - 50% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
* The following cost data are current through 1st 1/4-00, expenditures data through 2nd 1/4 FY-
00 art not currently available and will be tiansmitted at lEPA's earliest opportunity 

Task/Deliverable 

^ a s e - I I RA 

Pending Change 
Orders 

Groundwater 
LTRA 

CA Approved 
Budget Amount 

33.1 million 

6.0 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
2 Quarters 

100 thousand 

200 thousand 

Estimate Expend 
To Date 

31.5 million 

2.1 million 

Total RI: $ NA Total FS: $ NA 
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LaSalle 3 & 4 1/4-2001 

Estimated Time And Funds Needed To Complete Required Work: 

48 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

48 Months and $5,669,158 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared b y : / ^ [ ^ ^ ^ g ^ ^ ^ g , , ^ ^ ' ^ ^ ^ ^ Date: / j y ^ - J / - ^ / 

Approved by: - ^ ^ [ I ^ ^ ^ ^ f c r ^ l ^ Date: / P ^ ^ ; 

Attachment: LTRA Contractor Cost Reports for 1st & 2nd 1/4 FY 01 vWll be forwarded imder 
separate cover. No Phase II R.A. Contractor Cost reports processed this quarter 
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Stat6 Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-Ol, Q-3 & 0-4 CA#: V005947-01 

Work AcconLplished During Reporting Period For This Site And Activity: Cursory 
review for ARAR compliance of R.A. documents, limited response to public inquiries 
for site status. Attend Pre-PCOR site inspection with Region V RPM, PRPs and US 
CoE. 

Problems And Delays Encountered This Period; None 

Corrective Measures Taken Or Planned; None Required 

For Mi^'or Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support. Review & Comment RD Documents, Review & 
Comment RA Documents. Limited Commuinity Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 2nd 1/2 FY-Ol - $147 

Estimated Expenditures To Date: Cost through 2nd 1/2 FY-Ol - $7,495 

Estimated Percent Of Task Complete: 95% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 9 Mos. & $5,745 

Estimated Time And Funds Needed To Complete Required Work: 

9 mos. & $5,745 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared hy:/''^^'^^if<^i''yyy;C^^S'^'^:^ _ Date; / ^ - ^ / - ^ y 

Approved by: ^ C T ^ y ^ j : : ^ f ^ < ^ - ^^^*" / ? / > ^ / 



KERR MCGEE WEST CHICAGO WASTE WATER TREATMENT 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Waste Water Treatment 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2001, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

None 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

III. PROJECT SCHEDULE 
Project has been allowed to continue through September, 2002. 

IV.COMMUNITY ISSUES: None 

V. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$14,678 

Est. Expenditures 
To 9/30/01 

$0 

Expenditures to date 

$1758 

TOTAL OPERABLE UNIT: 

ACTUAL TIME AND FUNDS REMAINING: 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: 



Prepared byr .-^/r^g^^^r-

Approved by: 

^yyfy^ .̂. Date: / ^ / : r / / o { 



KERR MCGEE WEST CHICAGO REDD KEPLER PARK 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Reed Kepler Park 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2001, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

The site was originally planned to be closed out by the end of the fiscal year (Sept. 30, 2001), 
however, issues related to the administrative record will delay this process. In order to close out 
the site, the USEPA will move forward on the proposed plan and a "No Further Action" Record 
of Decision (ROD). This is based upon the fact that soil removal has been completed. A final 
round of nine groundwater samples was performed to ensure that no more uranium exists with 
analysis being compared to the new EPA standard of 30 ug/1 of the Safe Drinking Water Act. 
One well at the east end of the property that would be considered a side gradient had a 
concentration of between 30 to 40 ug/1 of uranium. A report of groundwater analytical results 
will be forwarded to the Illinois EPA when it is completed. The Draft Remedial investigation 
report and the removal action report is scheduled for completion at the end of January. 

ILA CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

HI. PROJECT SCHEDULE 

The USEPA must complete the Draft Remedial Investigation Report before moving forward with 
the Proposed Plan 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$12,660 

Est. Expenditures 
9/30/00-04/01/01 

$0 

Expenditures to date 

$ 25,248 

1 



ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: 

Approved by, 

Date: / ^ / j ^ Z / a I 

D a t e : / o X ^ ^ 

m. 
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KERR MCGEE WEST CHICAGO KRESS CREEK 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Kress Creek 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2001, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

None 

ILA CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

III. PROJECT SCHEDULE 

The majority of the work is planned to begin in the spring of 2002 on the creek itself The Army 
Corp. of Engineers is scheduled for the month of November 2001 to look into the issue of hand 
grenade use at the McDowell Forest preserve. 

IV.COMMUNITY ISSUES: Six residential properties with issues relating to the residential 
clean-up are related to this project. 
The USEPA must complete the Draft Remedial Investigation Report before moving forward with 
the Proposed Plan 

V. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

.$14,430 

Est. Expenditures 
To 9/30/01 

$609 

Expenditures to date 

$758 

TOTAL OPERABLE UNIT: 

ACTUAL TIME AND FUNDS REMAINING: 



ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: 

-<o 

Prepared hy.><^^r-u^^. ^-—T^yC^^^^/yi/!c^^ Date: / ^ / ^ ^ y / ^ - f 

Approved by: ^ : ^ ^ ^ ^ ^ ^ ^ , g ? ^ j : ^ g ^ ^ , . ^ Date: ^ ^ % J ^ 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA #: V005947-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 9/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $70,860 

ESTIMATED EXPENDFTURES THIS REPORTE^G PERIOD: $888 

TOTAL FUNDING FOR THIS ACTIVITY: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $50,707. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is not 
possible for the Illinois EPA to accurately estimate the time and funds necessary to complete the 
work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 



PREPARED BY: ^ V ^ ^ o U ^ B^c^ . DATE: l i / o i | o l 

APPROVED BY: r ^ - y ^ '̂̂ il̂ f̂l̂  DATE: • /°/3//"/ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V • 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) Is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be Incorporated with 
a response letter to lEPA notifying them of any issues or Items of concern. If you 
have any questions, telephone me at 6-6139. v 

Attachments 

S[TE(s) NAME: Parson's Casket [CA# V005989-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

r t ^ l I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: ' ^ f i ^ CL 'Md. DATE: / / / ^ fAV 

•.~,*r-



,-,£0 sr^ 

o 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

MEMORANDUM 

DATE: November 2 8 , 2 0 0 1 

SUBJECT: End of Year P r o g r e s s R e p o r t s 
P a r s o n ' s C a s k e t Hardware S u p e r f u n d S i t e 
V005989-01 
Soil and Groundwater Operable Units 

FROM: Jon P e t e r s o n , RPM 
RRB#2, S e c t i o n #6 

TO: Romona Smi th 

l&UJ^^^^ 

SOILS OPERABLE UNIT 

The report for the soils operable unit states that the work is done 
and there is nothing more to do. This is not accurate, the lEPA has 
to approve the ElA report in order to complete the RA and he has not 
done that yet. I spoke with the project manager and he agreed to 
approve the report by December 3, 2001. 

The report also states that there is 0 time left and $1,675,769 of 
funds remaining. It also states that the remaining funds are under 
review. I asked the State Project Manager to write me a letter or 
email telling me when the "review" would be completed and when we 
could expect to receive the un-used balance of funds back from lEPA. 
He asked if he couldn;t just use that money to start the RA for the 
groundwater operable unit and I said that I didn't think that would 
be appropriate. I advised him to come in and request that once the 
ROD for the groundwater operable unit was completed, which is 
currently supposed to be in September. 

GROUNDWATER OPERABLE UNIT 

The project schedule is out of date and lEPA has missed the 3 
uncompleted milestones for the FS so I suggested to the State project 
manager that we should revise the schedule. I also asked him to 
include the following deliverable items on the project schedule: 
Draft Proposed Plan, Brief Mr. Muno, Finalize Proposed Plan, Hold 
comment period and meeting, draft ROD and responsiveness summary and 
finalize both. 

He asked how we would revise the schedule and I suggested that he 
could start by drafting it and sending it to me via email. 

This completes my comments on the End of Year Progress Report. I 
will be satisfied that the lEPA has given us an accurate report if 
the State Project manager follows through and gives me the RA Report 
approval for OUl by December, a delivery date for the remaining 
funds, and a revised project schedule for the groundwater operable 
unit. - .„ . , ., - . -



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V995693-01-8 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 1 Site, Sauget, Illinois 

BUDGET PERIOD: 05/01/99 to 07/31/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Intensive field activities in support of project oversight for creek 
sediment removal and construction of the TSCA cell (07/12/01, ongoing) participation in weekly 
progress meetings on the TSCA cell (07/18/01 to 09/12/01), technical review and comment on 
the Area 1 Sediment Removal Sampling Program (09/07/01), technical review and comment on 
the Containment Cell O&M Report (09/18/01), attendance at a meeting to discuss the Area 1 
EECA and RIFS Report (08/03/01). 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $55,765 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $6450 

ESTIMATED EXPENDITURES TO DATE: $100, 787 

TOTAL FUNDING FOR THIS ACTIVITY: $55,765 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until July 31, 2001 and the remaining 
funds in the CA total $0. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: So-ov^W S ( 0 ^ 

APPROVED BY 

DATE: H /ol lol 

^ ^ ^ . ^ ^ ^ f ^ DATE:/^//ny 
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STATE SUPERFUND COOPERATIVE AGREEMENT 

SEMI-ANNUAL PROGRESS REPORT 
SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V995693-01 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 2 Site, Sauget, Illinois 

BUDGET PERIOD: 07/01/01 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $42,000 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $0 

TOTAL FUNDING FOR THIS ACTIVITY: $42,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $42,000. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: S o ^ c U Bro, 

APPROVED BY: 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V995475-01-0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD: 10/01/93-12/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Discussions with USEPA on the ROD and chemical 
contamination study 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $772 

ESTIMATED EXPENDITURES TO DATE: $11,234 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until December 31, 2000, and the 
remaining funds in the CA total $9493. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: Scu^tL^ B>o~̂  

APPROVED BY; 

DATE: UloUol 

DATE: / / / /^^y 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V005947-01 ACTIVITY: RD/RA 

SITE NAME: Taracorp/NL Industries, Granite City, Illinois 

BUDGET PERIOD: 09/15/94 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $13,048 

TOTAL FUNDING FOR THIS ACITIVITY: $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $10,316. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: £>^ZA^^ F^nl^ DATE: ll/̂ '/ol 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA #: V005947-01-9 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 09/15/90 - 12/31/00 

ACTIVITY: RD 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 
correspondence files and documents. 

Reviewed, updated and maintained 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $0 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and -$5,239 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: 

PREPARED BY . Gw\ 1<Q£W^ DATE: -o 

APPROVED BY: 

7 ^ 
DATE: / • / / / / O f 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 4/1/01-9/30/01 

The Region V All States Meeting was held in Madison Wisconsin on June 26-27. 
All Region V states attended along with nnost USEPA Superfund management. 
Core dollar allocations were handed out shortly before this meeting. Bill Muno 
indicated it was a priority for each state to list new NPL sites periodically and that 
Core funding as well as Site Assessment funding would be linked to these 
activities. 

Bill Muno also announced the "Off the NPL Initiative" which treats NPL caliber 
sites like they were on the NPL without formal listing. Several states had 
unfavorable first reactions to this initiative, but I EPA has had good results using 
such an approach. 

The national Brownfields 2001 conference was held in Chicago on September 24-
26. Nearly all 50 states attended along with nearly all USEPA Regions. Many 
USEPA and I EPA staff volunteered as guides and presenters. About 4000 people 
attended the conference and Mayor Daley also sponsored one of the receptions. 
The agenda was full of many concurrent presentations on Brownfield related 
topics and many related to Superfund Program issues. Most attendees described 
this conference as one of the best in content in many years. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title # Attendees 

Field Sampling Techniques 5 
Meth Lab Awareness 3 
Phytoremediation Training 1 
TCE Treatment 2 

The following chart lists the expenditures for Core activities during this period. 



23-Oct-Ol 

FYOl CERCLA COKE DRAWDOWN 

PERS. SERVICES 
FRINGES 
CONTRACTUAL 
TRAVEL 
rriMMGDITlES 

'PMENT 
^. .(ER 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREV EXP. 
1,366,826 

406,619 
152,229 
70,936 

6,381 
36,700 

2,039,690 

678,283 

2,717,973 

OCT 
37,775 
12,939 

140 

50,854 

19,834 

70,688 

NOV 
30,329 
10,476 

799 
1,469 

108 

43,180 

15,959 

59,139 

DEC 
30,349 
10,411 
2,818 
1,328 

286 
230 

45,422 

15,941 

61,364 

JAN 
33,271 
11,441 
11,625 

704 

10,020 

67,060 

17,487 

84,547 

FEB 
29,584 
10,308 
4,025 

847 
72 

44,837 

15,602 

60,439 

MAR 
31,204 
10,950 
4,881 

172 
45 

1,170 

48,422 

16,487 

64,909 

APR 
23,987 

8,191 
2,473 
2,513 

54 
3,057 

40,275 

12,585 

52,860 

MAY 
28,547 

9,961 
8,471 
1,847 

588 
685 

50,099 

15,060 

65,159 

JUNE 
21,846 

7,282 
9,598 
2,532 

8,180 

49,438 

11,392 

60,830 

JULY 
29,810 
10,523 
18,911 
2,749 

85 

62,079 

17,513 

79,592 

AUG 
26,870 
9,405 
2,369 
1,684 

40,328 

15,750 

56,078 

SEPT 

6,264 
5,158 

121 

11,544 

0 

11,544 

OCT 

0 

0 

0 

TOTAL 
1,690,398 

518,505 
224,603 
91,939 

7,742 
60,042 

0 

2,593,230 

851,893 

3,445,122 

AWARD 
1,550,967 

537,515 
542,862 
135,963 
22,587 
87,683 

335,200 

3,212,777 

634,367 

3,847,144 

PROJ.TOT. 
1,717,268 

527,910 
236,700 

95,900 
8,500 

60,100 
0 

2,646,378 

867,643 

3,514,021 

BALANCE 
-166,301 

9,605 
306,162 

40,063 
14,087 
27,583 

335,200 

566,399 

-233,276 

333,123 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Ground Water Study) 

Reporting Period: 3"* and 4'*̂  Quarter, FFY 2001 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTrVITY: 

RI/FS 

Additional areas of potential contamination were investigated to determine if other sources of VOCs 
existed which may be affecting groundwater. Geoprobe samples were taken from various off-site 
locations and are being analyzed for VOCs. Results should be available during the next reporting period. 

Also, additional groundwater data is being proposed through another round of sampling using the existing 
network of monitoring wells and new wells being proposed for the south side of the Kishwaukee River. 
The new wells will help determine if groundwater contamination has extend beyond the Kishwaukee 
River, both in the alluvial and the bedrock aquifers. 

PROBLEMS AND DELAYS ENCOUNTERED TfflS PERIOD: 

The property owner south of the Kishwaukee River is reluctant to grant access to the Illinois EPA to 
install two monitoring wells for the groundwater operable unit. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

The access issue is being negotiated with the assistance of Illinois EPA legal counsel. Access is 
anticipated to be completed by the next reporting period. 



PROJECT SCHEDULE: 

Task/Deliverables 

A. Work Plan Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial Alternatives 
Screening 

8. Remedial Alternatives 
Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

on going 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description 'of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Project Management 
6. Remedial Alternatives Screening 
7. Remedial Alternatives Evaluation 
8. Feasibility Study 

Percent Completed 
(%) 

100 
100 
98 
98 
98 
98 
95 
95 
95 



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

Percent Completed 
TASK No. Description % 

A. Work Plan Preparation 100 
1. Description of Current Situation 100 
2. Site Investigation 100 
3. Site Investigation Analysis 95 
4. Community Relations 95 
5. Project Management 90 
6. Remedial Alternatives Screening 50 
7. Remedial Alternatives Evaluation 50 
8. Feasibility Study 30* 

* - Task 6, 7, and 8 have a preliminary draft document available. Current investigations will focus on 
the nature and extent of groundwater contamination. The first draft FS does not take into 
consideration the extent of the plume (see "Problems") and the additional source areas impacting 
groundwater and potential remedial alternatives for the deep bedrock aquifer, which was found to be 
contaminated from the Parson=s site. Once field investigations are completed the draft FS will be 
augmented to include this additional information. 

EXPLANATION OF SIGNIHCANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN TfflS REPORTING 
PERIOD: '̂̂  

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $928,200^^^ $572,825 
USGS/IEPA (JFA^̂ )̂ $ 135,095 $ 135,095 

1: The accounting process is currently under review by the Agency for completeness. Future cost 
breakdowns will include all subsequent revisions. These figures represent cost breakdown through 

3"* and 4"̂  quarters FFY 2001. 

2: The overall cost of the CA approved budget has been increased from previous quarterly reports. 

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 00. These funds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Ground-Water Study. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 



The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

06 months and $355,375 

EXPLANATION OF SIGNIHCANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REQUESTED: 

The outcome of this portion of the project is still pending completion. It has been determined that enough 
data does not exist to support an alternative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks under studies specifically for this operable unit. 

Additional time is required due to incomplete information in support of an FS. The additional activities 
stated above are necessary to complete an FS for this operable unit, thus the increase in time. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by: 

Approved by: Date:^/V^/ 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA (Soil Operable Unit) 

Reporting Period: 3'" and 4"̂  Quarters, FFY 2001 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVFTY: 

Remedial Action (RA): 

The Remedial Action (RA) field activities are 100% complete. Deed notices and zoning restrictions are 
anticipated to be completed during the next reporting period. 

PROBLEMS AND DELAYS ENCOUNTERED TfflS PERIOD: 

N/A 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

N/A 



PROJECT SCHEDULE: 

PERCENTAGE OF ACTIYITY SCHEDULED TO BE COMPLETED: 
(by the end of next reporting period) 

Percent Completed* 
% 

TASK Description 
1. Community Relations 98 
2. Project Management 98 
3. Work Plan Preparation 100 
4. Field Studies 100 
5. Remedial Design 100 
6. Remedial Action 98 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

TASK No. Description 

Percent Completed 
% 

1. Work Plan Preparation 100 
2. Field Studies 100 
3. Remedial Design 100 
4. Remedial Action 98 
5. Project Management 98 
6. Community Relations 98 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

N/A 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN TfflS REPORTING 
PERIOD: 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures'' 

Remedial Action (RA) $4,398,527 $2,722,758 

# Accurate funding totals are currently under review for expenditures. 

TOTAL RA: $4,398,527 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

No additional time or funds are needed to complete this portion of the RD/RA. 

ACTUAL TIME AND FUNDS REMAINING: 

00 months and $ 1,675,769 

EXPLANATION OF SIGNIHCANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

N/A 

Prepared by Date: 10/31/01 

Approved by Date: A4^ y^ 



UNITED STATES ENVIRONMENTAL PROTECTIO 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [CA# V995693-01] 
RPM'S RESPONSE: 

f \J r Report(s) is accurate and acceptable as written. 

L J 1 have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: 
/ 

DATE: / l /?<^ h<t{lei 



RPM SITE: 

Jon Peterson 
Jon Peterson 
Brad Bradley 
Tom S ^ 

Rebecca Frev/^ ^ 
Mike McAteer — 
Russell>4art 
Steve Padovani 
Matt Mankowski 
Brad Bradley 

Parson's Casket •-
Jennison-Wright — 
Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] — 
Kerr McGee [Kress Creek] 
Sauget Area 1 . U L ^ A ^ ^ ^ ^ ' ^ ' ^ ^ 

SE Rockford GW ^ 
LaSalle Electric 
Ottawa Radiation Areas 
NL Ind./Taracorp 

iyiy^ 
No report was included for the following sites: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [RKP] [CA# V995414-01] 
RPM'S RESPONSE: 

[ - ^1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

<J.^^JtL Q. -7>^< DATE: i> I RPM'S SIGNATURE: \ y ^ y , ^ ^ J L A ) . '7>^^-<^ DATE: \ \ \ z n \ o \ 



'i'ffl' 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. -

Attachments 

SITE(s) NAME: Woodstock LDFL [CA# V005947-01] 
RPM'S RESPONSE: 

J Report(s) is accurate and acceptable as written. 

[} ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: i \ v U lf\ l&s ^ DATE: MJlUO^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike McAteer i^\)oc?itof 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. r 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. ' 

Attachments 

SITE{s) NAME: Sauget Area 1& 2 [CA# V995693-01] 
RPM'S RESPONSE: 

[ |V 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: / / / m X i J [ j L M J l / l > ^ DATE: I / I ] O l 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V995693-01-8 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 1 Site, Sauget; Illinois 

BUDGET PERIOD: 05/01/99 to 07/31/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Intensive field activities in support of project oversight for creek 
sediment removal and construction of the TSCA cell (07/12/01, ongoing) participation in weekly 
progress meetings on the TSCA cell (07/18/01 to 09/12/01), technical review and comment on 
the Area 1 Sediment Removal Sampling Program (09/07/01), technical review and comment on 
the Containment Cell O&M Report (09/18/01), attendance at a meeting to discuss the Area 1 
EECA and RIFS Report (08/03/01). 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $55,765 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $6450 

ESTIMATED EXPENDITURES TO DATE: $100, 787 

TOTAL FUNDING FOR THIS ACTIVITY: $55,765 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until July 31, 2001 and the remaining 
funds in the CA total $0. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY; So^v^u. 6 f u ^ DATE: n / ^ ' /o^ 

APPROVED BY: . ^ . - ^ g ^ . ^ g ^ ^ e ^ D A T E : / ; ^ / / n y 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/01-09/30/01 CA#: V995693-01 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 2 Site, Sauget, Illinois 

BUDGET PERIOD: 07/01/01 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $42,000 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $0 

TOTAL FUNDING FOR THIS ACTIVITY: $42,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $42,000. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BYr- f^o^vrU. ia>o^ . DATE; H/o i /o i 

APPROVED BY: ^^g^^CJ^^^^^-g^^irr^^ < DATE: / / / / / o / 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

4 •• . * 

SITE(s) NAME: Taracorp/NL Industries [CA# V005947-01] 
RPM'S RESPONSE: 

[ YJ 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: -fV^ruJ^t ̂
 

DATE: \tflA/D| 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron [Johnson] Salvage Yard [CA# V005947-01] 
RPM'S RESPONSE: 

[ J ^ < ^ Report(s) is accurate and acceptable as written. 
X 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE DATE: /A/ /^^/ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. - •• 

Attachments 

SITE(s) NAME: Kerr McGee [Kress Creek] [CA# V995414-01] 
RPM'S RESPONSE: 

[ y>, ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S S I G N A T U R E : ^ / ^ : r ^ ' ^ ^ L T ^ \ DATE / / / l y / o i 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 

REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. •• 

Attachments 

SITE(s) NAME: LaSalle Electric [CA# V005783-01 ] 
RPM'S RESPONSE: 

J Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the repprt(s)]. 

RPM'S SIGNATURE: Z l X y / /y&C^~^^ DATE: (fj 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. v 

AU:^chments 

SITE(s) NAME: Ottawa Radiation Areas [CA# V995475-01] 
RPM'S RESPONSE: 

[ X ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: A / ^ ^ ( / T ^ ^ f ^ ^ ^ ^ C DATE:_lliilKf 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 13, 2001 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike McAteer 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2001, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. > 

Attachments 

SITE(s) NAME: Sauget Area 1 [CA# V995693-01] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 7, 2001 

SUBJ: Review of lEPA Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin f 
Site Assessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency CERCLA Site Assessment Program Report dated October 29, 
2001, for the Superfund Activity for which you are assigned. Please review the 
attached document, particularly the scope of work and cost/budget information, and 
provide me with your comments by COB November 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E KEEP THIS COPY OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# V005989-01] 

-SAWS-RESPONSE: 

J^X^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

-SAAWS-SIGNATURE 



* 

o * ' ^ ] ! ^ ^ UNITED^.AXES ENVIRONMENTAL PROTECTk^/AGENCY 
I £5 ""̂  REGIONS 
I tjj j^ I 77 WEST JACKSON BOULEVARD 
\-^^f^j CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF: 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfimd Block Grant Biannual Report 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] has 
received and reviewed your Superfimd Block Grant Biannual Report [Site Assessment portion] 
dated August 1, 2002, for the Illinois Environmental Protection Agency [lEPA] Cooperative 
Agreement. 

After reviewing the report, U.S. EPA found there were no major concerns. Your 2002 biannual 
report submittal has been accepted and approved by U.S. EPA. 

If you have any questions or comments feel free to contact me at [312] 886-6139. 

Rxiipona R. Smith 
Illinois Project Officer 

cc: J. Griffin, US EPA 
T. Crause, lEPA 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: August 8, 2002 

SUBJ: Review of lEPA Biannual Progress Report [Site Assessment] 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jeanne Griffin _ 
«l»it»Assaessment Manager D n ' r f r / 

Attached for your review and comment(s) is a copy of the Illinois Environmental Protection 
Agency progress report [from October 1, 2001 through March 30, 2002] submitted for the 
Superfund Activity for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with your 
comments by COB August 22, 2002. 

Please provide me with a response by checking one of the appropriate boxes below and 
retuming this memo to me P L E A S E K E E P T H I S C O P Y O F l E P A ' S 

R E P O R T F O R Y O U R R E C O R D S . Your comments will be incorporated with a 
response letter to lEPA notifying them of any issues or items of concern. If you have any 
questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# ¥ 0 0 5 W ^ 

SAM'S RESPONSE: 

[ ^ 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached corrmients on the 
report(s)]. 

SAM'S SIGNATURE: C M ^ D K M V V ^ ^ DATE: )^li^llP ' ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

May 7, 2002 

Review of I EPA FY'02 Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [CA# V005989-01] 

RPM'S RESPONSE: 

Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE •A j f^ .^^ DATE • • M ^ l ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J]< 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: Jennison-Wright [CA# V995693-01] 

RPM'S RE^P<5NSE: 

[ I j r Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

I'S SIGNATURE: U ^ ^ . r ^ l Z f ^ ^ ^ RPM'S SIGNATURE: ( / / h n A J ^ X / y L ^ ^ — ' DATE 



c 
UNITED STATES ENVIRONJVIENTAL PROTECTION AGENCY 

REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

August 8, 2002 

Review of lEPA Biarmual Progress Report [Site Assessment] 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Jeanne Griffin 
Site Asssessment Manager 

Attached for your review and comment(s) is a copy of the Illinois Envirormiental Protection 
Agency progress report [from October 1, 2001 through March 30, 2002] submitted for the 
Superfund Activity for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with your 
cormnents by COB August 22, 2002. 

Please provide me with a response by checking one of the appropriate boxes below and 
retuming this memo to me. P L E A S E K E E P T H I S C O P Y O F l E P A ' S 

R E P O R T F O R Y O U R R E C O R D S . Your comments will be incorporated with a 
response letter to EEPA notifying them of any issues or items of concem. If you have any 
questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lEPA Site Assessment Program [CA# Vee59fi9=trT^ 

SAM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached comments on the 
report(s)]. 

SAM'S SIGNATURE: DATE: 



1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

RENEE CIPRIANO, DIRECTOR 

(217) 782-6760 

August 1,2002 

Ms. Romona R. Smith Mail Code 5HSM- J9 
Illinois Project Manager 
Emergency & Remedial Action Branch 
U.S. Environmental Protection Agency 
Region V 
77 West Jackson 
Chicago, Illinois 60604 

Ms. Smith, 

Please find enclosed a copy of the Illinois CERCLA Site Assessment Program Report that 
covers the time period of October 1,2001 through March 30,2002. Pursuant the suggestions 
of Ms. Jeanne Griffin, this report has documented the Illinois Environmental Protection 
Agency's Site Assessment Programs total site assessment accomplishment for the first half 
of Federal Fiscal Year 2002. 

The progress reporting sections of this document are self-explanatory and should require no 
additional explanation. The expense report sections of the semi-annual report will be 
forwarded under separate cover when it has been developed. 

Site Assessment activities performed in federal fiscal year 2002 continue the program 
philosophy of a balanced approach to CERCLA site evaluation, and are reflected by 
accomplishments in the areas of traditional investigations and site hazard ranking, time 
critical removal coordination, brownfield assessments and Pre-Cerclis Screening actions. 

I thank you for your cooperation, and as always, should you have any question or comments 
regarding the information contained within this report, please feel free to contact me at the 

)ve referenced telephone number. 

UUIA 
Thomas Crause 

Manager, Office of Site Evaluation 
Division of Remediation Management 
Illinois Environmental Protection Agency 

GEORGE H . RYAN, GOVERNOR 

PRINTED O N RECYCLED PAPER 



TABLE 1 
FIRST SEMI-ANNUAL 2002 

PROGRESS REPORT 
STATE OF ILLINOIS 

Activi ty 

Pre-CERCLIS Screening 

Combined Assessments 

Expanded Site Inspections 

HRS Packages 

Redevelopment Assessments 

Removal Coordination 

Abbreviated PA 

FOR PERIOD ENDING 3/02 

Number 
Planned 

1 

5 

2 

0 

1 

4 

4 

Number 
Submitted 

0 

0 

4 

0 

1 

9 

5 

Number 
Underway 

5 

7 

6 

1 

4 

4 

15 

Productivity 
Measure 

(Planned -
Submitted) 

+1 

+5 

-2 

0 

0 

-5 

-1 

CUMULATIVE TO DATE 

Number 
Planned 

17 

43 

33 

9 

36 

71 

54 

Number 
Submitted 

15 

41 

33 

4 

28 

67 

70 

Number 
Underway 

7 

9 

10 

3 

6 

7 

21 

Productivity 
Measure 
(Planned -

Submitted) 

+2 

+2 

0 

+5 

+8 

+4 

-16 

Percent 
On Target 

88.2 

95.3 

100.0 

44.4 

77.8 

94.3 

129.6 

Targeted 
in the CA 

1 

5 

2 

1 

1 

4 

4 

Remaining 
to be 

Completed 

2 

2 

0 

5 

8 

4 

0 

1. 'Number Planned" designates the number of PAs, Sis, lAs, or ESIs targeted in the CA for completion during the quarter. 

2. "Number Submitted" designates the number of PAs, Sis, lAs, or ESIs that were submitted to the Regions during or up to the last day of the quarter. 

3. "Productivity Measure" indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number 
planned. 

4. "Percent on Target" indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and 
multiplying by 100. 

5. "Targeted in the CA" indicates the total number of PAs, Sis, lAs, or ESIs planned for completion in the CA. 

6. "Remaining to be Completed" is the total number of PAs, Sis, I As and ESIs in the CA that need to be completed. It is determined by subtracating the cumulative number submitted from the cumL 



TABLE 2A 
FIRST SEMI-ANNUAL 2002 

INTEGRATED ASSESSMENT DISPOSITIONS 

Site Name 

NONECOMPLbltD 
FOR REPORTING PERIOD 

Total 

Average Hours Per Site 

ID Number 
Total Direct 
Personnel 
Hours/Site 

. 

Site Disposition 

Referred for 
HRS Scoring 

No Further 
Action 

-

Other 

1. "Personnel" refers only lo ihose siaff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in litis column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in liiis column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

El = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas. natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 
(Sec. 101(14) of CERCLA). 

ER = All or a portion of the site has been referred for emergency response. 
OTHER = Indicate other dispositions with a footnote. 



TABLE 2C 

FIRST SEMI-ANNUAL 2002 

EXPANDED SITE INSPECTION DISPOSITIONS 

Site Name 

Clark Oil & Refining 
U.S. Drum II 
Alburn Incinerator 
Union Mechling 

Total 

Average Hours Per Site 

ID Number 

041889023* 
981961667 
000716852 
984775460 

Total Direct 

Personnel 

Hours/Site 

Site Disposition | 

Referred for 

HRS Scoring 

HIGH 
HIGH 
HIGH 

• • i : " - / ^ - ' , - ; ' ' 

No Further 

Action 

NFA 

, " - • - ' - • • - - ' . " 

Other 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive inaterials excluded from CERCLA consideration 

(Sec. 101 (22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas, natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 
(Sec. 101(14) of CERCLA). 

ER = All or a portion of the site has been referred for emergency response. 
OTHER = Indicate other dispositions with a footnote. 



TABLE 2E 
FIRST SEMI-ANNUAL 2002 

REDEVELOPMENT ASSESSMENT DISPOSITIONS 

Site Name 

514 East Stephenson 

Total 

Average Hours Per Site 

ID Number 

000000038 

Total Direct 
Personnel 
Hours/Site 

Site Disposition 

Site Inpection 
Completed 

YES 

siafS !ii2:p|:j ij'ii 0 i; ii 
^^•^•i l ^^n *5:il'fi*i: y-il 'J'.i ^I'4i 
a;s.i:ii;i'H-lili!!!i'2iiiiii'J!i 
S:u:Kii:S.ti-ii.J;i|iiS'l;n;U;i-:: 

Report 
Prepared 

YES 

" L " ' c Z " " 
- J S M ' U L U L C _ Z _ 

Property 
Developed 

NO 

LniOiO^iil'il-^; 3 iiiiic a 

iiifji.iia [i.ii B'aii'ii:au ' i ' 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESL 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



Table 2F 
FIRST SEMI-ANNUAL 2001 

PRE-CERCLIS SCREENING DISPOSITIONS 

Site Name 

NONECOMPLbl'ED 
FOR REPORTING PERIOD 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

S te Disposition 

Placement on 
CERCLIS 

-

No Further 
Action 

„ 

Other 

«• 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESL 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (•) in this column next to sites where no further action has been recommended. 
5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection. 
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662). 
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration 

(Sec. 101(22) of CERCLA and 48 FR 40661). 
PETRO/NG = All materials are petroleum, natural gas, natural gas lizuids, liquefied natural gas, or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 
(Sec. 101(14) of CERCLA). 

ER = All or a portion of the site has been referred for emergency response. 
OTHER = Indicate other dispositions with a footnote. 



TABLE 2G 
FIRST SEMI-ANNUAL 2002 

ABBREVIATED PRELIMINARY ASSESSMENT DISPOSITIONS 

Site Name 

Harrison Sheet Steel 
109th Place Tear Gas 
Mussel-Ag 
LaSalle Capacitor 
David Chemical 

ID Number 

0001048834 
0000027714 
0001405141 
984906685 

0000382119 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site Assessment 

Completed 

YES 
YES 
YES 
YES 
YES 

" ! ' ' „ , ' • " ( " " ( 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 

" 1 , " , 

CERCLIS 
RECOMMENDATION 

NFA 
NFA 
NFA 
NFA 
NFA 

i 1 " „ . - - „ " - " " ' - „ " • : " 

1. "Personnel" refers only to those staff people who were directly involved in preparing the ESI. 
2. A site may be entered in more than one category under Site Disposition. 
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS. 
4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



,.<£0 ST/ly. 

o^ <i. UNITED S* iATES E N V I R O N M E N T A L PROTECTION A G E N C Y 
I ^5 ^̂  REGIONS 
I ^ S K Z ^ ^^ ̂ ^^^ JACKSON BOULEVARD 
%^'l'^o» CHICAGO, IL 60604-3590 

June 19, 2002 

REPLY TO THE ATTENTION OF: 

SM - 5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Grand Avenue East 
PO Box 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report [CA # V995693-01 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] has 
received and reviewed your Superfund Block Grant Biannual Report for the Illinois 
Environmental Protection Agency [EEPA] Cooperative Agreement. 

After reviewing the report, U.S. EPA found there were no major concerns or issues raised by the 
report. However, the Site Assessment portion of the report was not included with your submittal. 
Therefore, you report at this time is considered incomplete. Please inform me of when U.S. EPA 
can expect the remaining portion of your report? Thanks! 

If you have any questions or comments feel fi-ee to contact me at [312] 886-6139. 

Sincerely, 

Rdmona R. Smith 
Illinois Project Officer 

Recycled/Recyclable • Printed with Vegetable Oil Based Inks on 50% Recycled Paper (20% Postconsumer) 



ROMONA SMITH To: Jon Peterson/R5/USEPA/US, David Seely/R5/USEPA/US 

06/12/2002 01:42 o i,-^^' icr̂ A o . , o . 
Subject: I EPA Quarterly Report 

Good Afternoon: 

This is my third attempt at trying to get your input for lEPA's Bi-Annual Quarterly Report. If you 
do or do not have any comments please let me know via this email and I'll respond to lEPA. If I do 
not receive a response from you by COB Thursday, June 13, 2002, I will respond to lEPA's 
progress report submittals and indicate in my official file folder that the RPM did not provide 
comments. 

If you have any questions feel free to contact me at 6-6139. Thanks! 
Forwarded by ROMONA SMITH/R5/USEPA/US on 06/12/2002 01:39 PM 

ROMONA SMITH Jo: Jon Peterson/R5/USEPA/US, David Seely/R5/USEPA/US 

05/23/2002 07:28 o u - " / ,nn>, ^ , r, 
^H^ Subject: I EPA Quarterly Report 

Good Morning: 

This is a reminder that I have not received your quarterly report comments regarding lEPA's FY'02 
Biannual Progress Report which I forwarded to you on May 7, 2002. I requested that you provide 
me with your comments by COB May 21 , 2002. Could you please let me know what your 
response is by either completing the two-way memo I sent you or by responding to this email 
message. Thanks! 

If you have any questions please feel free to contact me at 6-6139. 



ROMONA SMITH To: Jon Peterson/R5/USEPA/US, David Seely/R5/USEPA/US 

05/23/2002 07:28 
AM 

cc: 
Subject: lEPA Quarterly Report 

Good Morning: 

This is a reminder that I have not received your quarterly report comments regarding lEPA's FY'02 
Biannual Progress Report which I forwarded to you on May 7, 2002. I requested that you provide 
me with your comments by COB May 21 , 2002. Could you please let me know what your 
response is by either completing the two-way memo I sent you or by responding to this email 
message. Thanks! 

If you have any questions please feel free to contact me at 6-6139. 



- 2 -

R P M SITE: 

xjon |-^eterson 

J o n |--'eterson 

Brad Bradley 
Tom Short 
LJave oeelij 

Rebecca Frey 
Mike Riboroy 
Russell Hart 
Steve Padovani 
Matt Mankowski 
Brad Bradley 

h-'arson s C^ciSKet 

Jennison-Vv T'igri't 

Woodstock Municipal LDFL 
Byron Salvage Yard 
Ker.. McGee [ R K P ] [ ^ ^ P ] 

Kerr McGee [Kress Creek] 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 
Ottawa Radiation Areas 
NL Ind./Taracorp 

N o r e p o r t w a s i n c l u d e d f o r t h e f o l l o w i n g s i t e s : 



o o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage [CA# V005947-01] 

RPM'S RESPONSE: 

[ ^ ^ f Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: 3 ^ ^ ^ ( f ^ ^ ^ r ; ^ ^ . (Lî  ir-jgn^ 0) '̂ ^^ r̂rSw fe>^ m-^ DATE: y/i/az-



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electrical Utilities [CA# V005783-01] 

RPM'S RESPONSE: 

T^C^I Report(s) is accurate and acceptable as written. 

[ ] I have the foilowinQ îpomments on the report(s). [Please see my attached 
comments on the riBport(s)]. 

RPM'S SIGNATURE; DATE: V Y ^ ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concem. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford [CA# V005989-01] 

RPM'S RESPONSE: 

r x ^ l Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE:^ooJ: :Sl '^ .^^"^^ffl^^ DATE:V\au^P ^ ^ ^ ^ 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike Riboroy 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concem. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sauget Area 1 & 2 [CA# V995693-01] 

RPM'S RESPONSE: 

L (V/ 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE; DATE: k 2 ^ 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

May 7, 2002 

Review of lEPA FY'02 Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: Ottawa Radiation [CA# V995474-01] 

RPM'S RESPONSE: 

\-/C 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: ^M^ 



V. 

STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/1/01-3/31/02 CA#: V995475-01-0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD: 10/01/93-12/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Discussions with USEPA on the ROD and chemical 
contamination study 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $ 11,567 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until December 31, 2000, and the 
remaining funds in the CA total $9160. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS: None 



' ' V 

PREPARED BY: ^ C (iLfM DATE: ^ho h 

APPROVED W i . ^ . . ^ - ^ > ^ o ^ ^ , ^ k T E x ^ ? = ^ ^ / o 7 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [CKC] [CA# V995414-01] 

RPM'S RESPONSE: 

[ \ / 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: ±: 
^ 

DATE: 5" H 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA# V005947-01] 

RPM'S RESPONSE: 

[ \ / .1 Report(s) is accurate and acceptable as written. 

f 1 I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: I ' ^ w J ' ^ ^ I M ^ ^ ^ I j i , D A T E : _ ^ ± S R _ [ £ ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

May 7, 2002 

Review of lEPA FY'02 Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and co^t/budget information, and provide me with 
your comments by COB May 21, 20m.^ 2_̂  

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock LDFL [CA# V005947-01] 

RPM'S RESPONSE: 

Report(s) is accurate and acceptable as written. 

[ 1 I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: Vwj rv<JiL. DATE: S/ lO /o 2_ 



f 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage [CA# V005947-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/01/01-03/31/02 CA #: V005947-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-RLTS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 9/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Responded to issues regarding private residential 
well sampling with Ogle County Health Department and USEPA. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $70,860 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $1242 

TOTAL FUNDING FOR THIS ACTIVITY: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $48,761. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is not 
possible for the Illinois EPA to accurately estimate the time and funds necessary to complete the 
work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 



PREPARED BY: So^^^-^Qy/O^—^ DATE: OMl^^/oi 

9/^/: APPROVED BY: ^ ^ r T ^ ' ^ ^ - ^ < ^ i ^ A ^ ^ DATE '<..^-;^^ . ^ ^ ^ - ^ ^ ^ t ^ ^ ^ î A 1J :̂ r 7 ; f e . / o 2 _ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [CA# V995693-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



Superfund Cooperative Agreement 
Middle Of Year Progress Report 

State Lead Site 

Cooperative Agreement #: V 995693-01 
Site Name: Jennison-Wright 
Activity: Remedial Design 
Reporting Period: MidYear FFY 2002 

The Remedial Design for the site remedy is currently underway under this agreement, but has 
been delayed. Part of the design involves conducting a test pilot on the soil to be treated. Some 
of the more recalcitrant contaminants do not degrade to the level that would meet cleanup 
objectives, so some alternate measures are being considered. The costs shown below reflect the 
costs for the Remedial Design portion of the project. Additional alternatives include adjusting 
the cleanup goals to goals within the 10"'* to 10' range and offsite disposal of waste that is not 
within the acceptable range. This will likely be performed via the Explanation of Significant 
Difference (ESD) process. 

PROJECT SCHEDULE: 

At this stage, our design schedule has been revised to reflect the pilot test results and the 
resulting change in how treatment will be affected. A limited removal of material will be 
conducted this summer using funds originally allocated to this site and will not affect the design 
of the overall site remedy. 

CURRENT COST BREAKDOWN: 

At this stage in the design process, a total of $210,555.00 has been spent of the $364,228.00 
allocated for this project. The costs accrued are entirely for Illinois EPA personnel and its 
contractor for purpose of generating the Remedial Design Workplan and middle stages of design. 
A total of $24,631.00 was expended in the design of various parts of the remedy in the first half 
of FFY 200^ b O ^ t Prepared bv: \-'^--S^<:r2^^~~^^ ^ ^ ^ ^ ^ ~ ^ ^ " ^ Date H ' l ^ ' ^ ^ 

Approved by: '^^^'''^•'^^-'Z^''^^—::^^^/^^^^^ Date ^^y^^O/^r?-?-



D 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [RKP] [CA# V995414-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



KERR MCGEE WEST CHICAGO REDD KEPLER PARK 

SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Reed Kepler Park 

Activitv: Remedial Investigation/Feasibility Study 

Reporting Period: FFY April 2002, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

U.S. EPA has prepared a proposed plan with two no action alternatives. The first alternative 
calls for no action to be taken to address residual contamination levels in soil and groundwater at 
the Reed Kepler Park Site. The second no action alternative with associated groundwater 
monitoring will require additional semiannual groundwater monitoring to be performed to ensure 
all groundwater concentrations of uranium are decreasing. The preferred alternative selected is 
the second alternative with groundwater monitoring to ensure the MCL for the drinking water 
standard has been achieved for three sampling events. The Illinois EPA has reviewed the 
proposed plan and concurs with alternative #2. Attended West Chicago Intergovernmental 
Forum meetings on as scheduled. 

ILA CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

HI. PROJECT SCHEDULE 

A public meeting is scheduled to present the Proposed Plan at the West Chicago, Illinois City 
Hall on May 16, 2002 at 7:00 pm. Public Comment period for the proposed plan will begin on 
May 6, 2002 and end on June 6, 2002. Groundwater monitoring will continue as scheduled for 
2002 as discussed in the Proposed Plan. 

IV. PROJECT BUDGET 



Tasks/Deliverables 

Proposed Plan 

CA Approved 
Budget Amount 

$12,660 

Est. Expenditures 
9/30/01-04/01/02 

$0 

Expenditures to date 

$ 25,248 

TOTAL OPERABLE UNIT 3 RI/FS: 

ACTUAL TIME AND FUNDS REMAINING:. 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: 

Prepare 

Approved by: 

Date: Y/^*^/<^ 

Date 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

RENEE CIPRIANO, DIRECTOR 

217/782-6761 

April 30, 2002 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago 111. 60604 
Attn: Romona Smith, Illinois Project Officer 

Dear Romona: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

'Terry G. Xyers, Manager^ 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

GEORGE H . RYAN, GOVERNOR 

PRINTED O N RECYCLED PAPER 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 4/1/01-9/30/01 

The Region V Yearend Meeting was held in Chicago on February 5-6.. All Region 
V states attended along with most USEPA Superfund management. Core dollar 
allocations were handed out during this meeting. Bill Muno indicated it was a 
priority for each state to list new NPL sites periodically and that Core funding as 
well as Site Assessment funding would be linked to these activities. 

Several speakers discussed the new Brownfields Bill which was signed into law 
only a few months ago. This new bill would seem to affect many liability issues at 
most Superfund sites and would help small businesses. It will also provide new 
funding for a separate Brownfields Program and new money for State Response 
Programs. It is clear that a great deal of federal guidance will have to be written to 
explain some of the language in the bill. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

The following chart lists the expenditures for Core activities during this period. 



09-Apr-02 

FV02 CERCLA CORE DRAWDOWN 

PERS. SERVICES 
FRINGES 
CONTRACTUAL 
TRAVEL 
COMMODITIES 
Ef- '^MENT 
C : 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREV EXP. 
1,727,292 

531,612 
236,683 

94,756 
7,812 

60,042 
0 

2,658,197 

873,603 

3,531,800 

OCT 
26,398 

9,386 
569 

5 

36,358 

15,538 

51,895 

NOV 
27,446 

9,870 
122 
961 

38,400 

16,203 

54,603 

DEC 
26,009 

9,111 

1,495 
27 

36,642 

15,249 

51,891 

JAN 
34,560 
12,842 

641 
44 

138 

48,225 

20,582 

68,806 

FEB 
24,465 

9,045 
2,821 
2,469 

245 

39,044 

14,550 

53,594 

MAR 

4,415 
40 

344 

4,799 

0 

4,799 

APR 

0 

0 

0 

MAY 

0 

0 

0 

JUNE 

0 

0 

0 

JULY 

0 

0 

0 

AUG 

0 

• 0 

0 

SEPT 

0 

0 

0 

OCT 

0 

0 

0 

TOTAL 
1,866,170 

581,866 
244,610 
100,362 

8,231 
60,425 

0 

2,861,664 

955,724 

3,817,388 

AWARD 
1,874,748 

658,048 
617,362 
161,002 
27,405 

137,183 
335,200 

3,810,948 

827,288 

4,638,236 

PROJ.TOT. 
2,037,424 

645,180 
311,183 
119,795 

12,630 
109,542 

0 

3,235,753 

1,057,573 

4,293,326 

BALANCE 
-162,676 

12,868 
306,179 
41,207 
14,775 
27,641 

335,200 

575,195 

-230,285 

344,910 
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State Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-02, Q-1 & Q-2 CA#: V005947-01 

Work Accomplished During Reporting Period For This Site And Activity: Cursory 
review for ARAR compliance of R.A. documents, limited response to public inquiries for 
site status. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 2nd 1/2 FY-Ol - $1,492 

Estimated Expenditures To Date: Cost through 2nd 1/2 FY-Ol - $8,987 

Estimated Percent Of Task Complete: 98% 

Total Funding For This Activity: $13,240.00 

Explanation Of SigniHcant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 3 Mos. & $4,253 

Estimated Time And Funds Needed To Complete Required Work: 

3 mos. & $4,253 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared by: (£$^^^^^^^^^^^^^^^^^;^^>^ Date: V ' ^ f ' ^ S 2 ^ 
Approved b y : ^ ^ ^ l w i g . : ^ g : : g ^ , > ^ ^ Date: , ^ ^ o / > 7 _ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [CA# V995693-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike Riboroy 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: Sauget Area 1 & 2 [CA# V995693-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/01/01-03/31/02 CA#: V995693-01-8 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 1 Site, Sauget, Illinois 

BUDGET PERIOD: 05/01/99 to 07/31/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Field activities in support of project oversight for creek sediment 
removal and construction of the TSCA cell (10/03/01, 10/26/01,11/02/01, 11/15/01, 01/10/02, 
01/24/02), email comments to USEPA on the creek sediment removal (11/19/01, 01/14/02, 
03/01/02), email and written correspondence technical comments to USEPA on the confirmatory 
sampling protocol (09/07/01, 01/15/02, 03/01/02), attendance at a meeting with USEPA and 
local officials to discuss the creek sediment removal project (11/27/01), response to comments 
from local officials on the re-proposal for listing Area 1 on the NPL list (01/13/02), technical 
review and ARARs review of the Area 1 EECA and RIFS Report (ongoing). 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $55,765 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $7376 

ESTIMATED EXPENDITURES TO DATE: $121,767 

TOTAL FUNDING FOR THIS ACTIVITY: $55,765 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until July 31, 2001 and the remaining 
funds in the CA total $0. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 

PREPARED BY: SOAA^J^CV 6 I ^ ^ DATE; Q ^ / I R , O / O 

APPROVED BY; . ^ . ^ . ^ ; ^ ^ ^ ^ ^ ^ 0 ^ ^ ^ ^ ^ ^ DATE; ^ ^ ^ Q / ? ^ 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/01/01-03/31/02 CA#; V995693-01 ACTIVITY: RI/FS 

SITE NAME; Sauget Area 2 Site, Sauget, Illinois 

BUDGET PERIOD; 07/01/01 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Conference call with USEPA to discuss Area 2 Groundwater 
Focused Feasibility Study 10/25/01, technical review and comment on the Area 2 Groundwater 
Focused Feasibility Study 02/15/02, technical review and comment on the Area 2 RIFS Support 
Sampling Plan 10/29/01, attendance at a meeting with USEPA and the PRPs to discuss the Area 
2 RIPS Support Sampling Plan 03/07/02, review of a summary of meeting notes and agreed 
items 03/31/01. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS; 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $42,000 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $0 

TOTAL FUNDING FOR THIS ACTIVITY: $42,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING; CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $42,000. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: f T o j ^ ^ ^ ^ r ^ DATE; MJSc^jd^^ 

APPROVED BY: ^ .<^^^^^ ^S^^^^^<^ .^^ ^ DATJ^^^^^^^y^ O^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [CA# V005989-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA (Soil Operable Unit) 

Reporting Period: l" and 2"" Quarters, FFY 2002 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVITY: 

Remedial Action (RA): 

The Remedial Action (RA) field activities are 100% complete. Deed notices and zoning restrictions are 
anticipated to be completed during the next reporting period. 

PROBLEMS AND DELAYS ENCOUNTERED TfflS PERIOD: 

N/A 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

N/A 



PROJECT SCHEDULE: 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(by the end of next reporting period) 

Percent Completed* 
% 

TASK Description 
1. Community Relations 98 
2. Project Management 98 
3. Work Plan Preparation 100 
4. Field Studies 100 
5. Remedial Design 100 
6. Remedial Action 98 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

TASK No. Description 

1. 
2. 
3. 
4. 
5. 
6. 

Work Plan Preparation 
Field Studies 
Remedial Design 
Remedial Action 
Project Management 
Community Relations 

Percent Completed 
% 

100 
100 
100 
98 
98 
98 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

N/A 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN TfflS REPORTING 
PERIOD: 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures^ 

Remedial Action (RA) $4,398,527 $2,725,137 

# Accurate funding totals are cuirently under review for expenditures. 

TOTAL RA: $ 4,398,527 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

No additional time or funds are needed to complete this portion of the RD/RA-

ACTUAL TIME AND FUNDS REMAINING: 

00 months and $ 1,669,400 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

N/A 

Prepared by ^ : : _ Date: 04/30/02 

Approved by 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Ground Water Study) 

Reporting Period: l" and 2"" Quarter, FFY 2002 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVITY: 

RI/FS 

Additional areas of potential contamination are being investigated to determine other sources of VOCs 
affecting groundwater. Geoprobe samples were taken from various off-site locations and were analyzed 
for VOCs. Results showed evidence of other potential source areas offsite. 

Also, additional groundwater data is being analyzed from another round of sampling using the existing 
network of monitoring wells and new wells south side of the Kishwaukee River. The new wells were 
installed by Illinois EPA and geophysical work was conducted by United States Geological Survey 
(U.S.G.S.) and will help determine if groundwater contamination has extend beyond the Kishwaukee 
River, both in the alluvial and the bedrock aquifers. 

PROBLEMS AND DELAYS ENCOUNTERED TfflS PERIOD: 

The deep bedrock well installed south of the Kishwaukee River was having trouble with cave-in during 
installation. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

The deep bedrock well was subsequently relocated on the same property. 



PROJECT SCHEDULE: 

Task/Deliverables 

A. Work Plan Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial Alternatives 
Screening 

8. Remedial Alternatives 
Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97' 

08/97 

on going 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY 
(next reporting period) 

TASK No. Description 

A. Work Plan Preparation 
I. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Project Management 
6. Remedial Alternatives Screening 
7. Remedial Alternatives Evaluation 
8. Feasibility Study 

SCHEDULED TO BE COMPLETED: 

Percent Completed 
(%) 

100 
100 
98 
98 
98 
98 
95 
95 
95 



TASK No. Description 

A. 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 

Work Plan Preparation 
Description of Current Situation 
Site Investigation 
Site Investigation Analysis 
Community Relations 
Project Management 
Remedial Alternatives Screening 
Remedial Alternatives Evaluation 
Feasibility Study 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

Percent Completed 
% 

100 
100 
100 
95 
95 
90 
70* 
70* 
50* 

* - Task 6, 7, and 8 have a preliminary draft document available. Current investigations will focus on 
the nature and extent of groundwater contamination. The first draft FS does not take into 
consideration the extent of the plume (see "Problems") and the additional source areas impacting 
groundwater and potential remedial alternatives for the deep bedrock aquifer, which was found to be 
contaminated from the Parson's site. Once field investigations are completed the draft FS will be 
augmented to include this additional information. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED D̂J TfflS REPORTmG 
PERIOD: 

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $928,200 $703,229 
USGS/IEPA (JFA*'̂ ) $ 135,095 $ 135,095 

1: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 00. These funds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Ground-Water Study. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

06 months and $224,971 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

The outcome of this portion of the project is still pending completion. It was determined that enough data 
did not exist to support an alternative for this operable unit or to conclude the FS. Additional information 
was required to complete the remaining tasks under studies specifically for this operable unit. 

Additional time is required due to incomplete information in support of an FS. The additional activities 
stated above are necessary to complete an FS for this operable unit, thus the increase in time. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by: C=a <\ • O ^ ^-^^^- - f Date 04/30/02 . 

Approved by: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock LDFL [CA# V005947-01] 

RPM'S RESPONSE: 

1̂ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



REPORTING PERIOD: 4/02 CA #: V005947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 09/15/90 -12/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated 
and maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHER BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $176 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and -$5,239 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

Project status is construction complete, expect this grant to be closed out. 
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: 

PREPARED BY: Gw/\^ iJiOfVyK^ ^ DATE: ^ - 3 0 - 0 2 , 

APPROVED B Y : - ^ ^ -, , ^ - ^ ' ^ ^ 4 - / 7 ^ ^ DATE: W C A Q / Q - ^ ^ . ^ C i / C 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: Ottawa Radiation [CA# V995474-01] 

RPM'S RESPONSE: 

1̂ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/1/01-3/31/02 CA#: V995475-01-0 ACTIVITY; RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD: 10/01/93-12/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD; 

State Activities: Discussions with USEPA on the ROD and chemical 
contamination study 

PROBLEMS ENCOUNTERED THIS PERIOD; None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $11,567 

TOTAL FUNDING FOR THIS ACTIVITY; $20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES; None 

TIME AND FUNDS REMAINING; CA time is extended until December 31, 2000, and the 
remaining funds in the CA total $9160. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK; It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS; None 



PREPARED BY; [ J ^ ' L I^LfM 

APPROVED BY 

DATE: 

ATE: 

<Jhok 2 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA# V005947-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD; 10/01/01-03/31/02 CA#; V005947-0I ACTIVITY; RD/RA 

SITE NAME: Taracorp/NL Industries, Granite City, Illinois 

BUDGET PERIOD; 09/15/94 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD; 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED; None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $13,048 

TOTAL FUNDING FOR THIS ACITIVITY; $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES; None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $10,316. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: C y ^ ^ \ - ^ ^ . DATE; ^ pDjQl̂  

DATE; ^ y J ^ < 2 ^ APPROVED BY 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electrical Utilities [CA# V005783-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



LaSalle 1&2 1/4-2002 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-02, Q-1 & 2 

Work Accomplished During Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of the 
piezometric surface to insure maintenance of the zone of collection; continued sampling of on & 
off site monitoring wells and groimdwater collection system monitoring points to track 
groundwater collection and treatment; oversight contractor submitted 95% Development Report 
for Remedial Action Work Plan, and Remedial Action Oversight and the lEPA and USEPA have 
completed review of these remedy enhancement proposals, the 100% report is expected early in 
3rd 1/4 of 2002 with RA contractor procurement complete in the 3rd 1/4; an anti-sealant polymer 
feed has been initiated and performance assessment is underway; Soil amendment material (wood 
chips and leaf shred) was applied to the phytorem planting area in Nov 2001 in preparation for 
tree planting, a grove of 312 poplar trees was planted in Mar 2002 with an additional 312 willows 
to be planted in April 2002; a self contained bulk H2S04 system was installed to replace the 
carboy system previously used for pH adjustment, this system requires no handling of H2S04 and 
significantly decreases operator exposure risk; and continued support of interaction of City of 
LaSalle, Region V - ORC and Illinois EPA Division of Legal Council ("DLC") relative to City of 
LaSalle's interest in obtaining Prospective Purchasers Agreement and ultimate acquisition of site 
for use as park, this issue may be muted by the apparent purchase of the tax lien on the property 
by a private citizen, one on site meeting was held during 4th 1/4 FY-2000 with this citizen to 
advise him of the projects implications after he bought the tax lien, no fiirther contact, question if 
purchaser of lien received title to property. 

Phase II RA activity - all fact depositions (both plantif & defendant) have been taken and plantif 
opinoin witness depositions along with receipt of plantif opinoin witness reports was completed in 
the 2nd 1/4 of 2002; defendant opinion witness reports are being completed and expected early in 
the 3rd 1/4; defendant opinion witness depositions are expected to be initiated late in the 4th 1/4 
or 2002; no ruling has been received from the Illinois Court of Claims on the bond and insurance 
portions of the claims; summary motions were filed by the Illinois Attorney General's office and a 
settlement conference was held with ThermoCor and the hearing officer - no settlement appears 
eminent; limited document preparation relative to State Remedial Action Closeout Report; some 
limited community relations activities associated with past TDU operations, on-site work, and off-
site activity. 



LaSalle 1 & 2 1/4-2002 

Problems And Delays Encountered This Period: None experienced these 2 l/4s 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. Begin discussions with 
Illinois EPA management as to recourse due to impact of delay in CA amendment execution and 
10 year fimding limit on LARA projects. 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: Phase II RA-100%, LTRA - 80% 

Percentage Of Activity Actually Completed: Phase U RA-99%, LTRA - 80% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
'•' The following cost data are current through 3rd 1/4-02 

Task/Deliverable 

Phase-U RA 

Pending Change 
Orders 

Groimdwater 
LIRA 

CA Approved 
Budget Amount 

33.1 million 

6.0 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
2 Quarters 

49.4 thousand 

124 thousand 

Estimate Expend 
To Date 

31.7 million 

2.5 million 



o 
LaSalle 1 & 2 1/4-2002 

Total RI: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

42 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

42 Months and $4,947,971 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared b y ; ^ ^ J i ^ ^ ^ ^ ^ ^ ^ ^ ; > ^ ^ Date: ^ - ^ f - O j ^ 

Approved by: ^ ^ ^ ^ . . ^ ^ g ^ ^ g ^ ' ^ j ^ I l y * ^ . Date i ^ f ^ o / o ^ 

Attachment: LTRA Contractor Cost Reports for 1st & 2nd 1/4 FY 02 will be forwarded under 
separate cover. No Phase II R.A. Contractor Cost reports processed this quarter 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concem. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford [CA# V005989-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 

Site Name: Southeast Rockford Groundwater Contamination 

Activitv: Remedial Investigation/Feasibility Study 

Reporting Period: FFY April 2002, First Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Continued construction and writing of the Record of Decision incorporating the changes 
to the remedy source area 9/10. The Illinois EPA changed the remedy in source area 9/10 
for the leachate alternative from a reactive barrier wall to enhanced air sparging as 
presented in the proposed plan. A contingent remedy was also selected that will be 
implemented in addition to the selected leachate enhanced air sparging to specific 
conditions existing in source area 9/10. 

2. Continued preparation to the Responses to Comments received form the Public Hearing 
in July 2001. 

3. Discussions with the U.S. Department of Justice, Illinois EPA and U.S. EPA regarding 
the situation in source area 7 and Mr. Glen Ekberg. 

4. Preparations made for the formal Director Briefing of the Illinois EPA. 

5. Discussions including phone conferences with U. S. EPA Region V personnel regarding 
the Record of Decision regarding all aspects of the selected remedies for the source areas. 
This also includes preparations for a final phone conference that will include Mr. 
WiUiam Muno Superfund Chief of Region 5 U.S. EPA in Chicago. 

6. Preliminary discussions were held with representatives of United Technologies/Hamilton 
Sundstrand (UT/HS) in November 2001 regarding a preliminary Scope of Work 
submitted. The Illinois EPA conducted a review of the proposal and submitted comments 
back in a letter to UT/HS. 

7. Responses to newspaper articles that appeared in the Denver Post regarding articles 
published regarding the Southeast Rockford Groundwater Contamination Site. Later 
additional questions were presented from the Rockford Registar Star newspaper in 
Rockford that required research and a response. The time involved required research and 
meetings of Illinois EPA personnel to formulate the detailed responses to these questions. 



8. Discussions with U.S. EPA Region 5 Project Manager Russ Hart and Illinois EPA 
contractor Camp Dresser and McKee regarding the RI addendum for Source Area 9/10 to 
continue the site characterization. This did include a field site tour with CDM in March 
of 2002 to observe potential locations for the placement of additional groundwater 
monitoring wells. 

9. Follow up on a complaint from Aramark through the LUST division of the BOL for the 
Illinois EPA located on 18 th Street in Rockford that chlorinated solvents found in 
groundwater monitoring wells on their facility were migrating from the Southeast 
Rockford NPL site onto their property. A field visit was conducted to observe the 
location of the facility to the SERGC site as defined in the upcoming ROD. Investigation 
of potential sources of contamination surrounding the immediate area of the SERGC will 
continue to determine if potential impact exists. 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

Illinois EPA will request additional time and funding (approximately 360,000 to complete the 
project. The RI addendum for Source Area 9/10 is tentatively planned to begin late spring early 
summer 2002. Negotiations are planned to continue with UT/HS after ROD has been signed by 
Illinois and U.S. EPA. Oversight into investigations conducted by UT/HS on the contamination 
of Source Area 9/10. Upon the signing of the ROD the Illinois EPA will begin the design phase 
of the project. 

III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:, 95% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 5% 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: As expected, significant 
effort has been required to complete fact sheets and briefing material for the proposed plan. In 
addition, recent political pressure may extend the time required to reach project completion. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$1,111,171 

Est. Expenditures 
9/30/00-04/01/01 

$123,891 

Est. Expenditures 
to 9/30/00 

$1,150,572 



TOTAL OPERABLE UNIT 3 RI/FS: $1,150,572 

ACTUAL TIME AND FUNDS REMAINING: 4 months and no funding is remaining. 
ESTIMATED TIME AND FUNDS NEEDED: 5 months and $150,000. 

PLANNED FUNDING INCREASE REQUESTS: $363,000\ 

^ ^ 5 $ ^ ^ , . , ^ ^ ^ ^ ^ ^ Date: ^ J ^ / ^ Z -

- Date: . ^ ^ / , 2 -

Prepare 

Approved by: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [CKC] [CA# V995414-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



KERR MCGEE WEST CHICAGO KRESS CREEK 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V9954I4-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Kress Creek 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY April 2002, Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

State oversight on the issue of unexploded ordinance regarding the Formally Used Defense Site 
at McDowell Grove Forest Preserve. The Corps of Engineers (COE) performed an inspection 
and found no evidence of unexploded ordinance. Some additional drilling/downhole-hole 
gamma logging was performed by Kerr McGee. Kerr McGee began the process of selecting 
contractors for the detailed design work for the cleanup. 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

HI. PROJECT SCHEDULE 

The majority of the work is tentatively planned to begin in the summer/fall of 2002 on the creek 
itself 

IV.COMMUNITY ISSUES; Six residential properties with issues relating to the residential 
clean-up are related to this project. The USEPA must complete the Draft Remedial Investigation 
Report before moving forward with the Proposed Plan. 

V. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$14,430 

Est. Expenditures 
To 04/01/02 

$1360 

Expenditures to date 

$2465 

TOTAL OPERABLE UNTT: 



ACTUAL TIME AND FUNDS REMAINING: 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING DECREASE REQUESTS: 

Prepare(a<jy; 

Approved by: 

^ ^ ^ ^ D a t e : ^ ^ ^ ^ 

- Date:^:5^oy& 2 -



«r- . . % 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 7, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated April 30, 2002, submitted for the 
site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB May 21, 2001. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA 'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [WWT] [CA# V995414-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



KERR MCGEE WEST CHICAGO WASTE WATER TREATMENT 

SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee West Chicago Waste Water Treatment/Residential 

Activitv: Remedial Investigation/Feasibility Study 

Reporting Period: FFY April 2002, Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

None 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None 

HI. PROJECT SCHEDULE 
Project has been allowed to continue through September, 2002, Kerr McGee is planning only one 
mobilization in 2002. Uranium cleanup on Brown Street is still under investigation but is 
expected to finish in 2002. A letter is being drafted in a last attempt effort to gain access to "No 
Access Properties". 

IV.COMMUNITY ISSUES; None 

V. PROJECT BUDGET 

Tasks/Deliverables 

RLTS 

CA Approved 
Budget Amount 

$12,933 

Est. Expenditures 
To4/30/02 

$0 

Expenditures to date 

$1758 

TOTAL OPERABLE UNIT: 

ACTUAL TIME AND FUNDS REMAINING: 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: 



Prepared, 

Approved by^j^^^^ 

Date: ^ - / < ^ ^ o 

Date: <=/f^o/c 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike Riboroy 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sauget Area 1 & 2 [CA# V995693-01] 

RPM'S RESPONSE: 

[ / V J Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: l ( A ' ^ - u J u n A DATE: HJ ?<^ / v Z l 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR YOUR RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [Kress Creek] [CA V995414] 

RPM'S RESPONSE: 

[ VsJ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

•' 4vg^ DATE: *yW" RPM'S SIGNATURE: l^-C^^f^^^-ty^t^ DATE: *7^^/^"^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric [V005783] 

RPM'S RESPONSE: 

[ .y^ 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

.̂ t 4kJ, k^ RPM'S SIGNATURE: ,\A>...V^ ^\KkJn\i. M r ^ DATE: " ' Z . ^ / < J Z -



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [V005989] 

RPM'S RESPONSE: 

J Report(s) is accurate and acceptable as written. 

1̂  ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



n 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] ( h 
Illinois Project Officer ^ 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [RD/RA] [V005989] 

RPM'S RESPONSE: 

L Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE; 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison Wright [CA V995693] 

RPM'S RESPONSE: 

f ^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE : ( / ^ / 0 2 > 



X 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

November 20, 2002 

Review of lEPA FY'02 Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA V005947] 

RPM'S RESPONSE: 

[ N ] Report(s) is accurate and acceptable as written. 

\_ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: ^ L'^-i--u*A DATE: \)kh/oz^ 



n 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

November 20, 2002 

Review of lEPA FY'02 Biannual Progress Report 

Romona R. Smith [SR-5J] ^ 
Illinois Project Officer ^ 

Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR YOUR R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation [CA V995475] 

RPM'S RESPONSE: 

[ X ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: //Lc<: î 6 WcL^ DATE: / / / ^ / net 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike Riboroy 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sauget Area 1 & 2 [CA# V995693-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/02-09/30/02 CA#: V995693-01-8 ACTIVITY: RI/FS 

SITE NAME: Sauget Area 1 Site, Sauget, Illinois 

BUDGET PERIOD: 05/01/99 to 07/31/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: IE?A comments and ARARs to USEPA on the Area 1 
RIFS/EECA (07/16/02), participation in conference calls regarding the Area 1 RIFS/EECA, 
EcoRisk Assessment, Dead Creek Mitigation Plan (05/01/02, 05/21/02, 05/31/02, 07/17/02, 
09/04/02), other responses to USEPA requests. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $55,765 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $4844 ^ 

ESTIMATED EXPENDITURES TO DATE: $136,474 -

TOTAL FUNDING FOR THIS ACTIVITY: $55,765 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until July 31, 2001 and the remaining 
funds in the CA total $0. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



PREPARED BY: 3 a ^ i ^ 6, t ^ DATE: li|o((oj_ 

APPROVED BY: DATE: /^/^y^ 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/02-09/30/02 CA#: V995693-01 ACTIVITY: REFS 

SITE NAME: Sauget Area 2 Site, Sauget, Illinois 

BUDGET PERIOD: 07/01/01 to 09/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Teclmical review and comment on the Area 2 Groundwater 
Focused Feasibility Study Proposed Plan (06/02/02), attendance at a public meeting to discuss 
the Proposed Plan (06/24/02) teclmical review and concurrence on the ROD for Area 2 
Groundwater Focused Feasibility Study (09/28/02), technical review and comment on the Ai'ea 2 
RIFS Support Sampling Plan (04/02/02), attendance at meetings with USEPA and the PRPs to 
discuss the Area 2 RIFS Support Sampling Plan (05/30/02, 09/24/02), meeting with American 
Bottoms to discuss the Area 2 Focused Feasibility Study (06/28/02), technical review and 
comment on the Area 2 Aquatic Sampling Plan (08/20/02), site visits to observe Area 2 RI field 
activities (06/18/02, 06/25/02, 06/28/02, 07/02/02), other responses to USEPA requests. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $42,000 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $4762 

ESTIMATED EXPENDITURES TO DATE: $6310 

TOTAL FUNDING FOR THIS ACTIVITY: $42,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $30,928. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 

PREPARED BY; ^a.^dvo^ t?^^,^ DATE: I I / O ( / Q - ^ 

APPROVED BY: . ^ g ; ; . ^ : ^ ^ g ^ . ^ ^ DATE: / , / A ^ ^ 



1 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Fred Bartman 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Tri-County LDFL [CA V005947] ' 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



- 2 -

R P M S I T E : 

Jon Peterson 
Jon Peterson 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike Riboroy 
Steve Padovani 
Matt Mankowski 
Brad Bradley 
Fred Bartman 

Parson's Casket 
Jennison-Wright 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 
LaSalle Electric 
Ottawa Radiation Areas 
NL Ind./Taracorp 
Tri-County LDFL 

N O R E P O R T R E C E I V E D : 

Brad Bradley 
Russell Hart 

Woodstock Municipal LDFL 
SE Rockford GW 



* 10/31/02 17:28 FAI 1 SJ" 447 2127 lEPA § DEPITE ^^^ Terry Ayers ©01 

State Superfund Cooperative Agreement 
Semiauiiual Progress Report 

Federal Lea4SH^ 

Reporting Period: FY-02, Q-3 & Q-4 CA#: V005947-01 

Worl( Accomplblied During Reporting Period For Tliis Site Aod Activity: No activity 
thi$ reporting period. This landfill closure has been completed and the CA expired at the 
end of the 3rd quarter FY-02. The States current intention is to let the CA lapse and defer 
all O&M activity to the lead agency; This position will be reevaluated and a request for a 
CA renewal made based on activities where the State may provide support to Region V. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Si5)port, Review & Comment RD Documents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: S13,240.00 

Estimated Expenditures This Period: Cost for 2nd 1/2 FY-02 - $0 

Estimated Expenditures To Date: Cost through 2nd 1/2 FY-Ol - $8,987 

Estimated Percent Of Task Complete: 100% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 0 Months & $4,253 

Estimated Time And Funds Needed To Complete Required Work: 
0 months & $4,253 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared by: (, 'y1t€^^^y^y/"^pl'uce- Date: / / ^ - 3 / - O P ^ 

Approved by: ^ ^ ^ ^ w ^ ^ ^ ^ 5 ^ ^ ^ jga-g.,^Date:/^ . ^ / / " " ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Fred Bartman 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Tri-County LDFL [CA V005947] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



- 2 -

R P M S I T E : 

Ion Peterson 
Ion Peterson 
Brad Bradley 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike Riboroy 
Russell Hart 
Steve Padovani 
Matt Mankowski 
Brad Bradley 
Fred Bartman , 

Parson's Casket 
lennison-Wright 

Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 

SE Rockford GW 
LaSalle Electric 
Ottawa Radiation Areas 
NL Ind./Taracorp 
Tri-County LDFL 



i o. 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

I REGION V 

DATE: November 20, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation [CA V995475] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 04/1/02 - 9/30/02 CA#: V995475-01-0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD: 10/01/93-12/31/03 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: No Activity 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: SI 1,567 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until December 31, 2003, and the 
remaining funds in the CA total $9160. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS: None 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] ^ 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Taracorp/NL Industries [CA V005947] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 04/01/02-09/30/02 CA#: V005947-01 ACTIVITY: RD/RA 

SITE NAME: Taracorp/NL Industries, Granite City, Illinois 

BUDGET PERIOD: 09/15/94 to 10/31/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $13,048 

TOTAL FUNDING FOR THIS ACITIVITY: $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until October 31, 2002 and the 
remaining funds in the CA total $10,316. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 



APPROVED BY ^ ^ ^ g ^ 

DATE: / ^ f > / / o ^ 

DATE: 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennis Wright [CA V995693] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



Superfund Cooperative Agreement 
End Of Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
Remedial Design 
End OfYearFFY 2002 

The Remedial Design for the site remedy is significantly complete under this agreement, but has 
not been funded. The costs shown below reflect the costs for the Remedial Design portion of the 
project. 

PROJECT SCHEDULE: 

At this stage, our design schedule has been revised to reflect the pilot test results and the 
resulting change in how treatment will be affected. A limited removal of material will be 
conducted in FFY 2003 using funds originally allocated to this site and will not affect the design 
of the overall site remedy. 

CURRENT COST BREAKDOWN: 

At this stage in the design process, a total of $290,978.00 has been spent of the $364,228.00 
allocated for this project. The costs accrued are entirely for Illinois EPA personnel and its 
contractor for purpose of generating the Remedial Design Workplan and end stages of design. A 
total of $11,266.00 was__expended in the design of various parts of the remedy in the second half 
ofFFY2002r 

Prepared by: Xi2kDfU:^ Date lO-^l.o^ 

Approved by: ^̂ n̂^ ( ^ / ^^ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] ^ 
Illinois Project Officer 

TO: Dave Seeley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee Wastewater Treatment Plant [CA V995414] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



j ferry Avers - STPsemanjirep.doc Page 1 \ 

WASTEWATER TREATMENT PLANT SUPERFUND SITE 

SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

Assistance ID Number: V995414-01-0 administered via block grant 

Site Name: Kerr McGee Wastewater Treatment Plant 

Activity: RI/FS 

Reporting Period: FFY October 2002, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Attended Intergovernmental Forum Meetings at West Chicago City Hall were plans were 
discussed for the up coming investigation to determine the extent of contamination 
regarding the Sewage Treatment Plant and Kress Creek together. The parties involved 
with the intention of the technical consensus being worked into a Consent Decree are 
reviewing conceptual plans. 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None at this time 

III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 0% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 100 % 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$ 

Est. Expenditures 
9/30/00 - 04/01/01 

$ 

Est. Expenditures 
to 9/30/00 

$ 
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TOTAL OPERABLE UNIT 3 RI/FS: $ 

ACTUAL TIME AND FUNDS REMAINING: 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: None 

Prepared b j ^ ^ ^ i ^ ^ ^ a / z i ^ / Z c f t . ^ » Date: ^/<> A ^ 2 -

Approved by:^^f^^^, .>^.;> '^^^^^{g^.^_J3ate: ^ ^ A y ^ i _ 



o ^ 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Bianjiual Progress Report 

FROM: Romona R. Smith [SR-5j) 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron [Johnson] Salvage Yard [CA V005947] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/02-09/30/02 CA #: V005947-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 9/30/02 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Responded to issues regarding private residential 
well sampling with Ogle County Health Department and USEPA. Reviewed and concurred with the 
ESD for the 09/23/98 ROD for the Soil Component of Operable Unit 4. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $70,860 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $ 900 

TOTAL FUNDING FOR THIS ACTIVITY: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2002 and the 
remaining funds in the CA total $44,595. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is not 
possible for the Illinois EPA to accurately estimate the time and funds necessary to complete the 
work because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 



PREPARED BY: ^S"/uA,rA^<^ Ê x> DATE: 11 01 0 1 -

APPROVED BY: 
- ^ 2 ^ * ^ — " ^ ™ = 7 ^ ? ^ ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [ S R - 5 J ] ^ 
Illinois Project Officer u 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 

REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [Kress Creek] [CA V995414] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 
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KRESS CREEK SUPERFUND SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V995414-01-administered via block grant 

Site Name: Kerr McGee Kress Creek 

Activitv: RI/FS 

Reporting Period: FFY October 2002, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

L Attended Intergovernmental Forum Meetings at West Chicago City Hall were plans were 
discussed for the up coming investigation to determine the extent of contamination. The 
parties involved with the intention of the technical consensus being worked into a 
Consent Decree are reviewing conceptual plans. However, at this late date it is not 
anticipated that any actual work will begin this year. U.S. EPA still must complete its 
decision and negotiation process before any work can begin. 

II.A CORRECTIVE MEASURES TAKEN 

None 

II.B CORRECTIVE MEASURES PLANNED 

None at this time 

III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 0% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 100 % 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$ 

Est. Expenditures 
9/30/00 - 04/01/01 

$ 

Est. Expenditures 
to 9/30/00 

$ 



(•Ferry A^rs - kresscreeksemannrep".doc * _ ..™.^_ . .. """ ~ " " \ [ , [ . .™ _ _ jE§9£2 

TOTAL OPERABLE UNIT 3 RI/FS: $ 

ACTUAL TIME AND FUNDS REMAINING: 
ESTIMATED TIME AND FUNDS NEEDED: 

PLANNED FUNDING INCREASE REQUESTS: None 

Prepared b y ^ ' ^ t ^ f ^ m ^ / / j f ^ / ^ ^ ^ ^ Date: / - ? ^ 9 ^ » 2 _ 

Approved by: " ^ f ^ - L ^ ^ ^ ^ ^ ^ ^ ^ ^ p T . g ^ ^ Date: ̂ ^ / / / / ^ ^ _ 



o 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [V005989] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Ground Water Study) 

Reporting Period: 3"* and 4"" Quarter, FFY 2002 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

RI/FS 

Additional areas of potential contamination are being investigated to determine other sources of VOCs 
affecting groundwater. Geoprobe samples were taken from various off-site locations and were analyzed 
for VOCs. Results showed evidence of other potential source areas offsite. 

Also, additional groundwater data is being analyzed from another round of sampling using the existing 
network of monitoring wells and new wells south side of the Kishwaukee River. The new wells were 
installed by Illinois EPA and geophysical work was conducted by United States Geological Survey 
(U.S.G.S.) and will help determine if groundwater contamination has extend beyond the Kishwaukee 
River, both in the alluvial and the bedrock aquifers. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

The deep bedrock well installed south of the Kishwaukee River was having trouble with cave-in during 
installation. 

Because of the additional source areas and the greater than predicted groundwater contamination, 
additional funding will be required to complete this project. 

CORRECTFVE MEASURES TAKEN OR PLANNED: 

The deep bedrock well was subsequently relocated on the same property. 

New funding is being requested from U.S.EPA. 



PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial Alternatives 
Screening 

8. Remedial Alternatives 
Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

on going 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY 
(next reporting period) 

TASK No. Description 

A. Work Plan Preparation 
1. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Project Management 
6. Remedial Alternatives Screening 
7. Remedial Alternatives Evaluation 
8. Feasibility Study 

SCHEDULED TO BE COMPLETED: 

Percent Completed 
(%) 

100 
100 
98 • 
98 
98 
98 
95 
95 
95 



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

Percent Completed 
TASK No. Description % 

A. Work Plan Preparation 100 
1. Descriptionof Current Situation 100 
2. Site Investigation 100 
3. Site Investigation Analysis 95 
4. Community Relations 9̂5 
5. Project Management 90 
6. Remedial Alternatives Screening 70 
7. Remedial Alternatives Evaluation 70 
8. Feasibility Study 50* 

* - Task 6, 7, and 8 have a preliminary draft document available. Current investigations will focus on 
the nature and extent of groundwater contamination. The first draft FS does not take into 
consideration the extent of the plume (see "Problems'!) and the additional source areas impacting 
groundwater and potential remedial alternatives for the deep bedrock aquifer, which was found to 
be contaminated from the Parson's site. Once field investigations are completed the draft FS will 
be augmented to include this additional information. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD: 

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $ 928,200 $ 794,246 
USGS/IEPA (JFA '̂̂ ) $135,095 $135,095 

1: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 00. These funds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Ground-Water Study. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

09 months and $133,954 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

The outcome of this portion of the project is still pending completion. It was determined that enough data 
did not exist to support an alternative for this operable unit or to conclude the FS. Additional information 
was required to complete the remaining tasks under studies specifically for this operable unit. . 

Additional time is required due to incomplete information in support of an FS. The additional activities 
stated above are necessary to complete an FS for this operable unit, thus the increase in time. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by: 

Approved by: - ^ i ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ r g y u g ^ ^ • ^^^ /̂ohfjo"̂  



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of I EPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket [RD/RA] [V005989] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA (Soil Operable Unit) 

Reporting Period: 3"̂  and 4"" Quarters, FFY 2002 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Acfion (RA): 

The Remedial Action (RA) field activities are 100% complete. Deed notices and zoning restrictions are 
anticipated to be completed in the near fiature. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

N/A 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

N/A 



PROJECT SCHEDULE: 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(by the end of next reporting period) 

Percent Completed* 
% 

TASK Description 
1. Community Relations 98 
2. Project Management 98 
3. Work Plan Preparation 100 
4. Field Studies 100 
5. Remedial Design 100 
6. Remedial Action 98 

PERCENTAGE OF ACTfVITY ACTUALLY COMPLETED: 

TASK No. Description 

Percent Completed 
% 

1. Work Plan Preparation 100 
2. Field Studies 100 
3. Remedial Design 100 
4. Remedial Acfion 98 
5. Project Management 98 
6. Community Relations 98 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

N/A 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD: 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures" 

Remedial Acfion (RA) $4,398,527 $2,724,916 

# totals are currently under review for de-obligation.. 

TOTAL RA: $4,398,527 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

No additional time or funds are needed to complete this portion of the RD/RA. 
The fiinds are proposed to be de-obligated. 

ACTUAL TIME AND FUNDS REMAINING: 

00 months and $ 1,673,611 

EXPLANATION OF SIGNIFICANT DISCREP/iNCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REQUESTED: 

N/A 

Prepared by '"^^^^ - — J ^ ^ J . ^ ^ ^ L.^..^ Date: 10/31/02 

Approved by ^ ^ ^ ^ ^ • ^ ^ : ' ^ ^ ^ Date: ^/"^ (^/<D-^ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric [V005783] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: 



SITE(s) NAME: Byron [Johnson] Salvage Yard [CA V005947] 

RPM'S RESPONSE: 

[ X 1 Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: DATE: I tAlz^ 

Q^^^^^ Î V̂ A - t Â 1V̂ ^̂  Rv^^/t. 

9-30 ' ^ Z. 
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LaSalle3&4 1/4-2002 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name; LaSalle-EIectiical Utilities 
Activity: Remedial Action - Phase-U & LTRA 

Reporting Period: FY-02, Q-3 & 4 

Work Accomplished During Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of ihe 
piezometric surface to insure maintenance of the zone of collection; continued sampling of on & 
offsite monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; oversight contractor completed the Development Report 
for Remedial Action Work Plan, and Remedial Action Oversight; an anti-sealant polymer feed 
was initiated last period and it's effectiveness is under review, the Northwest (Perc area) 
phytoremediation area experienced significant adverse impacts fi:om a late season freeze with 
replants destroyed by elevated summer temperatures and an inability to provide irrigation; 
construction contracting was completed with one of the State's Corrective Action Contractors to 
implement two dual phase soil vapor extraction systems, plant the east phyto-remediation area, 
and provide inagalion edacity to both the east and Perc area phyto-rem plots; Construction of 
these SVE and phyto-rem components was initiated late in the 4th quarter and are expected to be 
completed during the 1st quarter of FY-03. 

Phase n RA activity - all fact depositions (both plantif & defendant) have been taken and plantif 
opinoin witness depositions along with receipt of plantif opinoin witness reports was completed in 
the 2nd I /4 of 2002; defendant opinion wimess reports are being completed and expected early in 
the 3rd 1/4; defendant opinion witness depositions are expected to be mitiatcd late m the 4th 1/4 
or 2002; no ruling has been received from the Illinois Court of Claims on the bond and insurance 
portions of the claims; summary motions were filed by the Illinois Attorney General's office and a 
settlement conference was held with ThermoCor and the hearing officer - no settlement appears 
eminent; limited document preparation relative to State Remedial Action Closeout Report; some 
limited conmiunity relations activities associated with past TDU operations, on-site work, and off-
site activity. 

Problems And Delays Encountered This Peried: Failure of signifant portions of the Perc area 
Phyto-rem plot from lack of irragation capacity and insect damage. 

Corrective Measures Taken Or Planned: Irragation and insect control equipment being 
acquired as part of the SVE & Phyto-Rem construction underway. Begm discussions with Illinois 
EPA management as to recourse due to impact of delay in CA amendment execution and 10 year 
funding limit on LTRA projects. "• 
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LaSa]|e3&4 1/4-2002 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month/year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: Phase IIRA-100%. LTRA - 85% 

Percentage Of Activity Actually Completed: Phase n RA-99%, LTRA - 85% 

Eiiplanation Of Significant Difference; None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
* The following cost data arc current through 4th 1/4-02 

Task/Deliverable 

Phase-n RA 

Pending Change 
Orders 

Groundwater 
LTRA 

CA Approved 
Budget Amount 

33.1 nullion 

6.Q million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
2 Quarters 

IS thousand 

120 thousand 

Estimate Expend 
To Date 

31.7 million 

2.6 million 

Total RI:$ NA Total FS:$ NA 

Estimated Time And Fnnds Needed To Complete Required Work: 

30 Montits and $39,563,705 
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LaSalle3&4 1/4-2002 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

60 Months and S4.7 million 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared by: ir^^^J.'i^X.ia^.J^^^-p^^^^^ Date: / 0 - ' 3 / ' 0 p - ^ 

Approved by: 3 0 ^ ^ D a t e : ^ ^ x ^ ^ < 2 , ^ ^ / ^ ^ 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION V 

DATE: November 20, 2002 

SUBJ: Review of lEPA FY'02 Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Daye^S^eiey P^tk'eca^. r r ^ 
Remedial Program Manager -' 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report dated October 31, 2002, submitted for 
the site[s] for which you are assigned. Please review the attached document, 
particularly the scope of work and cost/budget information, and provide me with 
your comments by COB November 27, 2002. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. PLEASE KEEP THIS COPY OF lEPA'S 
REPORT FOR Y O U R RECORDS. Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee Wastewater Treatment Plant [CA V995414] 

RPM'S RESPONSE: 

[ \C J Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

RPM'S SIGNATURE: / ^^^^^^' 1 ^ ^ DATE: ^ i ^ L J ^ - ^ 




